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AGREEMENT BETWEEN OWNER AND CONSTRUCTION MANAGER
May . 2026

This Agreement made on 1 day of in the year

by and between the parties

Taber and District Housing Foundation

hereinafter called the “Owner”
and

Jen-Col Construction Ltd.

hereinafter called the “Construction Manager”
The Owner and Construction Manager agree as follows:
ARTICLE A-1 THE SERVICES AND THE WORK

The Construction Manager shall

1.1 perform the Pre-construction Services, the Construction Services and the Work for (insert below the name of the Project)

Clearview Lodge Expansion and Modernization

located at (insert below the Place of the Work)

4730 - 50 Avenue, Taber Alberta

and as further described in Article A-3 of the Agreement — DESCRIPTION OF THE PROJECT, for which the Agreement has

been signed by the parties, and for which (insert below the name of the Consultant)

Douglas J. Bergen & Associates Ltd.

is acting as and is hereinafter called the “Consultant”, and
1.2 do and fulfill everything indicated by the Contract Documents, and

1.3 commence the Pre-construction Services by the 1 day of May in the year 2026 and continue to
provide the Pre-construction Services and the Construction Services, in accordance with the Construction Schedule. The
Construction Manager’s obligation to provide the services described in Schedule A1 — PRE-CONSTRUCTION SERVICES and
Schedule B— CONSTRUCTION SERVICES shall end no later than one year after the date of Ready-for-Takeover.

1.4 perform the Work in accordance with Project Schedule and the Construction Schedule, and:
.1 attain Ready-for-Takeover by the day of in the year
.2 in the event that no date of Ready-for-Takeover is specified, in accordance with a date mumally agreed after the signing of
this Contract, or
.3 end the obligation to perform Work no later than the 25 day of October in the year 2028
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ARTICLE A-2 AGREEMENTS AND AMENDMENTS

2.1  The Contract supersedes all prior negotiations, representations or agreements, either written or oral, relating in any manner to the
Project.

2.2 This Contract may be amended only as provided in the Contract Documents.

ARTICLE A-3 DESCRIPTION OF THE PROJECT

3.1 Following is a description of the Project including intended use, scope, Construction Budget, phases if applicable, sequential
bidding if applicable, and Project Schedule, including the anticipated date of Ready-for-Takeover:

The Project comprises the phased renovation of the existing Clearview Lodge seniors housing to
with a new three-storey plus basement addition at 4730 50 Avenue, Taber, Alberta. Based on the
architectural permit drawings dated March 2026, the work includes upgrades to existing resident
common spaces, service areas, and the existing atrium, relocation of 12-bedroom pod on site, to
with a substantial expansion adding new resident accommodation and support spaces.

Construction Management Pre-Construction Services provided are to be in accordance with Sche
- Pre-Construction Services and scope of work noted within Request for Proposals dated March :
(20 Pages total), plus addendum one and two.

Construction Services provided are to be in accordance with Schedule B - Construction Services
scope of work noted within Request for Proposals dated March 13, 2026 (20 Pages total), plus ac
one and two.

Project Budget:
The construction budget for the project is ~$23,000,000.00, inclusive of construction, and Constr
Management Fees, excluding Goods and Services Tax (GST).

Milestone Activity Dates: Dates to be confirmed through Pre-Construction Services

=Construction Documents 95% / Class A Pre-Tender Budget Complete -May 2026
=Project Tender and Final Budget Approvals -June 2026
=Building Permit Submission - July 2026

=Commence Construction, Phase 1 -August 2026

=Building Envelope Complete -April 2027

=Phase 1 Building Handover August 2027

=Phase 1 Siteworks and Landscaping Complete October 2027
=Phase 2 Abatement and Demo October 2027

=Phase 2 Occupancy April 2028

=Phase 3 Abatement and Demo May 2028

=Phase 3 Occupancy October 2028
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ARTICLE A-4 CONTRACT DOCUMENTS
4.1  The following are the Contract Documents referred to in Article A-1 of the Agreement — THE SERVICES AND THE WORK:

e Agreement between Owner and Construction Manager
e Definitions
e General Conditions
e Appendix 1 — Stipulated Price Option
e Appendix 2 — Guaranteed Maximum Price (“GMP”’) Option
e Appendix 3 — GMP Plus Percentage Cost Savings Option
e Schedule Al — PRE-CONSTRUCTION SERVICES
e Schedule A2 - REIMBURSABLE EXPENSES FOR PRE-CONSTRUCTION SERVICES
e Schedule B— CONSTRUCTION SERVICES
e  Schedule C — TIME-BASED RATES FOR CONSTRUCTION MANAGER’S PERSONNEL
e  Schedule D — CONSTRUCTION EQUIPMENT RATES
o Construction Documents
£
* (Insert here, attaching additional pages if required, a list identifying all other Contract Documents)
CCDC 5B - 2025 3

Note:  This contract is protected by copyright. Use of a CCDC 5B document not containing a CCDC 5B — 2025 copyright seal constitutes an infringement of copyright. Only sign
this contract if the document cover page bears a CCDC 5B copyright seal to demonstrate that it is intended by the parties to be an accurate and unamended version of
CCDC 5B — 2025 except to the extent that any alterations, additions or modifications are set forth in supplementary conditions.



ARTICLE A-5 CONSTRUCTION MANAGER'’S FEE FOR PRE-CONSTRUCTION SERVICES

5.1  The Fee for Pre-construction Services, excluding Value-Added Taxes, is comprised of one or more of the following:
.1* A total fixed fee of - Ten Thousand Dollars . This amount
shall be prorated into monthly progress payments.
.2* Time-based fees for personnel employed by the Construction Manager and engaged in providing the Pre-construction
Services to the level of effort agreed prior to the commencement of the Pre-Construction Services based on the rates set out
in Schedule C — TIME-BASED RATES FOR CONSTRUCTION MANAGER’S PERSONNEL.

* Strike out inapplicable paragraph, if any.

5.2 For the purposes of paragraph 7.1.9.2 of GC 7.1 — OWNER’S RIGHT TO PERFORM THE WORK, TERMINATE THE
CONSTRUCTION MANAGER’S RIGHT TO CONTINUE WITH THE WORK OR TERMINATE THE CONTRACT and
paragraph 7.2.5.4 of GC 7.2 — CONSTRUCTION MANAGER’S RIGHT TO SUSPEND THE WORK OR TERMINATE THE
CONTRACT, and unless otherwise agreed by the parties, the amount for such other direct damages for which the Construction
Manager is entitled shall be a percentage of the latest accepted Construction Cost Estimate as set out below:

.1 zero decimal twenty five percent (_ 925 %) if termination occurs prior to the acceptance of a Class D Construction Cost
Estimate,

2 zjoldr:iiérfw;seventy five percent (_ 075 %) if termination occurs prior to the acceptance of a Class C Construction Cost
Estimate,

3 o:e Z:'Zi(mlalementy five percent (125 %) if termination occurs prior to the acceptance of a Class B Construction Cost
Estimate,

4 o:e cliZ:i:nzalesev(::ty five percent (_1.75 %) if termination occurs prior to the acceptance of a Class A Construction Cost
Estimate.

ARTICLE A-6 REIMBURSABLE EXPENSES FOR PRE-CONSTRUCTION SERVICES

6.1  The reimbursable expenses for Pre-construction Services are the actual expenses, supported by receipts or invoices, that the
Construction Manager incurs in performing the Pre-construction Services, and as identified in Schedule A2 — REIMBURSABLE
EXPENSES FOR PRE-CONSTRUCTION SERVICES, or otherwise approved in writing by the Owner before the expenses are
incurred.

6.2  The reimbursable expenses shall be payable in monthly progress payments as incurred, plus an administrative charge of
Two decimal fifteen percent (_2:15 9%) applied on the actual expenses.

6.3  The reimbursable expenses exclude Value Added Taxes.

6.4  The Owner may require the Construction Manager to provide, prior to incurring any reimbursable expenses, an estimate of the
total amount for reimbursable expenses.

ARTICLE A-7 CONSTRUCTION MANAGER’S FEE FOR CONSTRUCTION SERVICES

7.1  The Fee for Construction Services, excluding Value-Added Taxes, is comprised of one or more of the following:
.1* A total fixed fee of This amount
| I i I .

.2* A percentage fee of Twodecimalfieen  percent (_ 215 %) of the Cost of the Work payable in monthly progress payments. If
the Owner furnishes labour or material at or below market cost, the Cost of the Work upon which the Fee for Construction
Services is calculated shall be adjusted as if all labour and material were furnished and paid for at market prices at the time
of construction.

* Strike out inapplicable paragraph, if any.

ARTICLE A-8 COST OF THE WORK

8.1  The Cost of the Work shall be limited to the actual cost of the following incurred by the Construction Manager in performing the
Work:

Labour

.1 rates that are listed in the schedule or as agreed by the Owner and the Construction Manager including wages, benefits,
compensation, contributions, assessments, or taxes incurred for such items as employment insurance, provincial or territorial
health insurance, workers’ compensation, and Canada or Quebec Pension Plan for:
(1) trade labour in the direct employ of the Construction Manager;
(2) the Construction Manager’s personnel when stationed at the field office;
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(3) the Construction Manager’s personnel engaged at shops or on the road, in expediting the production or transportation of
materials or equipment; and

(4) the Construction Manager’s office personnel engaged in a technical capacity, or other personnel identified in Article A-
4 of the Agreement — CONTRACT DOCUMENTS for the time spent in the performance of the Work;

Products, Construction Equipment and Temporary Work

.2 cost of all Products including cost of transportation thereof;

.3 in the absence of agreed rates, cost less salvage value of Construction Equipment, Temporary Work and tools, exclusive of
hand tools under $1,000 owned by the Construction Manager,

4 rental cost of Construction Equipment, Temporary Work and tools, exclusive of hand tools under $1,000;

.5 cost of all equipment and services required for the Construction Manager’s field office;

Subcontract
.6 subcontract amounts of Subcontractor with pricing mechanism approved by the Owner;
.7 costs to the Construction Manager resulting from default, insolvency, abandonment, or termination of any Subcontractor;

Others

.8 travel and subsistence expenses of the Construction Manager’s personnel described in paragraph 8.1.1;

.9 deposits lost provided that they are not caused by negligent acts or omissions of the Construction Manager;

.10 cost of quality assurance such as independent inspection and testing services;

.11 charges levied by authorities having jurisdiction at the Place of the Work;

.12 royalties, patent license fees, and damages for infringement of patents and cost of defending suits therefor subject always to
the Construction Manager’s obligations to indemnify the Owner as provided in paragraph 10.3.1 of GC 10.3 — PATENT
FEES;

.13 premium for all contract securities and insurance for which the Construction Manager is required, by the Contract Documents,
to provide, maintain and pay in relation to the performance of the Work;

.14 losses and expenses sustained by the Construction Manager for matters which are the subject of insurance under the policies
prescribed in GC 11.1 — INSURANCE when such losses and expenses are not recoverable because the amounts are in excess
of collectible amounts or within the deductible amounts;

.15taxes and duties, other than Value Added Taxes, income, capital, or property taxes, relating to the Work for which the
Construction Manager is liable;

.16 charges for voice and data communications, courier services, expressage, transmittal and reproduction of documents, and
petty cash items;

.17 cost for removal and disposal of waste products and debris;

.18 cost of safety measures and requirements;

.19 Iegal costs, incurred by the Construction Manager, in relation to the performance of the Work provided that they are not:

(1) relating to a dispute between the Owner and the Construction Manager unless such costs are part of a settlement or
awarded by arbitration or court,
(2) the result of the negligent acts or omissions of the Construction Manager, or
(3) the result of a breach of this Contract by the Construction Manager,
.20 cost of auditing when requested by the Owner; and
.21 cost of Project specific information technology in accordance with the method determined by the parties.

8.2 Notwithstanding any other provisions contained in this Contract, it is the intention of the parties that the cost of any item under
any cost element referred to in paragraph 8.1 shall cover and include any and all costs incurred by the Construction Manager in
performing the Work other than those which are the result of or occasioned by any failure on the part of the Construction Manager
to exercise reasonable care and diligence in the Construction Manager’s attention to the Work. Any cost due to failure on the
part of the Construction Manager to exercise reasonable care and diligence in the Construction Manager’s performance of the
Work shall be borne by the Construction Manager.

8.3 The Cost of the Work excludes Value Added Taxes.

8.4  All cash discounts shall accrue to the Construction Manager unless the Owner deposits funds with the Construction Manager
with which to make payments, in which case the cash discounts shall accrue to the Owner.

8.5  All trade discounts, rebates and refunds, and all returns from sale of surplus materials and equipment applicable to the Work shall
accrue to the Owner, and the Construction Manager shall make provisions so that they can be secured.

CCDC 5B -2025 5

Note:  This contract is protected by copyright. Use of a CCDC 5B document not containing a CCDC 5B — 2025 copyright seal constitutes an infringement of copyright. Only sign
this contract if the document cover page bears a CCDC 5B copyright seal to demonstrate that it is intended by the parties to be an accurate and unamended version of
CCDC 5B — 2025 except to the extent that any alterations, additions or modifications are set forth in supplementary conditions.



ARTICLE A-9 CONTRACT PRICE

9.1

9.2

9.3

The Contract Price is equal to the sum of:

.1 the Fee for Pre-construction Services determined in accordance with Article A-5 of the Agreement — CONSTRUCTION
MANAGER’S FEE FOR PRE-CONSTRUCTION SERVICES,

.2 the reimbursable expenses related to the Pre-construction Services determined in accordance with Article A-6 of the
Agreement — REIMBURSABLE EXPENSES FOR PRE-CONSTRUCTION SERVICES,

.3 the Fee for Construction Services determined in accordance with Article A-7 of the Agreement — CONSTRUCTION
MANAGER’S FEE FOR CONSTRUCTION SERVICES, and

4 the Cost of the Work determined in accordance with Article A-8 of the Agreement — COST OF THE WORK.

All amounts shall be subject to adjustments as provided in the Contract Documents, whether or not the Owner and the
Construction Manager agree to exercise any of the options set out in Article A-10 of the Agreement — OPTIONS.

All amounts in this Agreement are in Canadian funds.

ARTICLE A-10 OPTIONS

10.1

10.2

10.3

10.4

The Owner and the Construction Manager may agree to exercise the options described in paragraphs 10.2 to 10.4 any time during
the term of this Contract. Any agreement to exercise any of the following options after signing this Contract shall be recorded
by a Change Order.

STIPULATED PRICE OPTION
This Contract is changed to a stipulated price contract as set out in Appendix 1 — Stipulated Price Option and Appendix 1 —
Stipulated Price Option shall be incorporated, by a Change Order, into this Contract.

GUARANTEED MAXIMUM PRICE (“GMP”’) OPTION

The Contract Price is guaranteed by the Construction Manager not to exceed the amount of the agreed Guaranteed Maximum
Price as set out in Appendix 2 — Guaranteed Maximum Price (“GMP”’) Option and Appendix 2 — Guaranteed Maximum Price
(“GMP”) Option shall be incorporated, by a Change Order, into this Contract.

GMP PLUS PERCENTAGE COST SAVINGS OPTION
.1 The Contract Price is guaranteed by the Construction Manager not to exceed the amount of the agreed Guaranteed Maximum
Price as set out in Appendix 3 — GMP Plus Percentage Cost Savings Option and Appendix 3 — GMP Plus Percentage Cost
Savings Option shall be incorporated, by a Change Order, into this Contract.
.2 At the conclusion of the Project,
(1) if the Contract Price exceeds the Guaranteed Maximum Price, the difference will be paid by the Construction Manager
without reimbursement by the Owner-.
(2) if the Contract Price is less than the Guaranteed Maximum Price, the difference will be disbursed in accordance with
Appendix 3 — GMP Plus Percentage Cost Savings Option.

ARTICLE A-11 PAYMENT

11.1

Subject to the provisions of the Contract Documents and Payment Legislation, and in accordance with legislation and statutory

regulations respecting holdback percentages, the Owner shall:

.1 make progress payments to the Construction Manager on account of the compensation for the Pre-construction Services as
described in paragraphs 9.1.1 and 9.1.2 of Article A-9 of the Agreement — CONTRACT PRICE when due together with such
applicable Value Added Taxes as may be applicable to such payments,

.2 make progress payments to the Construction Manager on account of the Fee for Construction Services and the Cost of the
Work as described in paragraphs 9.1.3 and 9.1.4 of Article A-9 of the Agreement — CONTRACT PRICE when due, in the
amount certified by the Consultant unless otherwise prescribed by Payment Legislation together with such applicable Value
Added Taxes as may be applicable to such payments,

.3 upon Substantial Performance of the Work, pay to the Construction Manager the unpaid balance of the holdback amount
when due together with such Value Added Taxes as may be applicable to such payment, and

.4 upon the issuance of the final certificate for payment, pay to the Construction Manager the unpaid balance of the Contract
Price when due together with such Value Added Taxes as may be applicable to such payment.
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11.2  Interest
.1 Should either party fail to make payments as they become due under the terms of the Contract or in an award by adjudication,
arbitration or court, interest at the following rates on such unpaid amounts shall also become due and payable until payment:
(1) 2% per annum above the prime rate for the first 60 days.
(2) 4% per annum above the prime rate after the first 60 days.

Such interest shall be compounded on a monthly basis. The prime rate shall be the rate of interest quoted by
(Insert name of chartered lending institution whose prime rate is to be used)

Servus Credit Union

for prime business loans as it may change from time to time.

.2 Interest shall apply at the rate and in the manner prescribed by paragraph 11.2.1 of this Article on the settlement amount of
any claim in dispute that is resolved either pursuant to Part 8 of the General Conditions — DISPUTE RESOLUTION or
otherwise, from the date the amount would have been due and payable under the Contract, had it not been in dispute, until
the date it is paid.

ARTICLE A-12 RECEIPT OF AND ADDRESSES FOR NOTICES IN WRITING
12.1 Notices in Writing will be addressed to the recipient at the address set out below.

12.2  The delivery of a Notice in Writing will be by hand, by courier, by prepaid first class mail, or by other form of electronic
communication during the transmission of which no indication of failure of receipt is communicated to the sender.

12.3 A Notice in Writing delivered by one party in accordance with this Contract will be deemed to have been received by the other
party on the date of delivery if delivered by hand or courier, or if sent by mail it will be deemed to have been received five calendar
days after the date on which it was mailed, provided that if either such day is not a Working Day, then the Notice in Writing will
be deemed to have been received on the Working Day next following such day.

12.4 A Notice in Writing sent by any form of electronic communication will be deemed to have been received on the date of its
transmission provided that if such day is not a Working Day or if it is received after the end of normal business hours on the date
of its transmission at the place of receipt, then it will be deemed to have been received at the opening of business at the place of
receipt on the first Working Day next following the transmission thereof.

12.5 An address for a party may be changed by Notice in Writing to the other party setting out the new address in accordance with this
Article.

Owner

Taber and District Housing Foundation

name of Owner*

531848 Ave, Taber, Alberta, T1GS2

address

timj@taberhsg.ca

email address

Construction Manager

Jen-Col Construction Ltd.

name of Construction Manager*

100-9620 266 Street, Acheson AB. T7X 6}

address

rdubeau@jen-col.com

email address
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Consultant

Douglas J. Bergen & Associates Ltd.

name of Consultant™®

Box 1667, Coaldale AB T1M 1N3

address
admin@bergenassociates.com

email address

* [f it is intended that a specific individual must receive the notice, that individual’s name shall be indicated.

ARTICLE A-13 LANGUAGE OF THE CONTRACT

13.1 When the Contract Documents are prepared in both the English and French languages, it is agreed that in the event of any apparent
discrepancy between the English and French versions, the English/FrdCh # language shall prevail.
# Complete this statement by striking out inapplicable term.

13.2 This Agreement is drawn in English at the request of the parties hereto. La présente convention est rédigée en anglais a la
demande des parties.

ARTICLE A-14 SUCCESSION

14.1 The Contract shall enure to the benefit of and be binding upon the parties hereto, their respective heirs, legal representatives,
successors, and assigns.
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The parties have executed this Agreement.

OWNER
Taber and District Housing Foundation

name of Owner

signature

name and title of person signing

CONSTRUCTION MANAGER
Jen-Col Construction Ltd.

name of Construction Manager

signature

Rene Dubeau, Director of Construction

name and title of person signing

N.B.  Where legal jurisdiction, local practice or Owner or Construction Manager requirement calls for:
(a) proof of authority to execute this document, attach such proof of authority in the form of a certified copy of a resolution naming the representative(s)
authorized to sign the Agreement for and on behalf of the corporation or partnership; or
(b)  the affixing of a corporate seal, this Agreement should be properly sealed.
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DEFINITIONS
The following Definitions shall apply to all Contract Documents.

Change Directive
A Change Directive is a written instruction prepared by the Consultant and signed by the Owner directing the Construction
Manager to proceed with a change in the Work within the general scope of this Contract prior to the Owner and the Construction
Manager agreeing upon adjustments in the Contract Price and the Contract Time.

Change Order
A Change Order is a written amendment to the Contract prepared by the Consultant and signed by the Owner and the
Construction Manager stating their agreement upon:
- achange in the Pre-construction Services,
- achange in the Construction Services;
- achange in the Work;
- the method of adjustment or the amount of the adjustment in the Contract Price, if any;
- the extent of the adjustment in the Contract Time, if any; and
- exercise of the options described in Article A-10 of the Agreement — OPTIONS after signing this Contract, if any.

Class A Construction Cost Estimate
Class A Construction Cost Estimate is an estimate of the Construction Cost based on completed Construction Documents.
Class A Construction Cost Estimate is typically prepared before the bid or proposal call. Class A Construction Cost Estimate
shall be presented in elemental format and include labour and material costs, allowance for all costs resulting from the Project
Schedule, and all actual associated costs, including cash allowances, contingencies, allowances for design, escalation, market
conditions and anticipated amendment amounts as applicable.

Class B Construction Cost Estimate

Class B Construction Cost Estimate is an estimate of the Construction Cost based on design development drawings and outline
specifications, which include the preliminary design of all major systems and sub-systems. The Class B Construction Cost
Estimate is typically prepared when all site or installation investigations are completed and the design of the major systems and
sub-systems of the Project (including outline specifications and preliminary drawings and models) are well underway. Class
B Construction Cost Estimate shall be presented in elemental format and include labour and material costs, allowance for all
costs resulting from the Project Schedule, and all actual associated costs, including cash allowances, contingencies, allowances
for design, escalation, market conditions and anticipated amendment amounts as applicable.

Class C Construction Cost Estimate
Class C Construction Cost Estimate is an estimate of the Construction Cost based on schematic/conceptual designs, updated
Owner requirements, general description of the Project, preliminary site information and existing conditions, and takes into
consideration market conditions as well as basic implementation logistics. Class C Construction Cost Estimate shall include
labour and material costs, the Owner’s construction contingencies and allowances, and a comprehensive list of Owner
requirements.

Class D Construction Cost Estimate
Class D Construction Cost Estimate is a preliminary estimate of the Construction Cost based on the Owner’s functional
requirements to the degree known at the time. The Class D Construction Cost Estimate shall as a minimum be based on
historical cost data for similar projects, suitably adjusted for such factors as inflation, location, risk, quality, size, and time. All
related factors affecting cost are considered to the extent possible. The Class D Construction Cost Estimate provides the Owner
an indication of the order of magnitude of the Construction Cost for a project completed within the estimated completion date,
and shall include labour and material costs and the Owner’s construction contingencies and allowances.

Construction Budget
The Construction Budget is the anticipated cost, including all cash allowances and contingency allowances, but excluding
Value Added Taxes, which the Owner is prepared to incur on the Construction Cost. This amount is stated in Article A-3 of the
Agreement — DESCRIPTION OF THE PROJECT.

Construction Cost
Construction Cost means the total cost to the Owner to construct all elements of the Project in accordance with the Construction
Documents and consisting of the Cost of the Work. Construction Cost does not include the Fee for Pre-construction Services,
reimbursable expenses related to the Pre-construction Services, the Fee for Construction Services, the compensation of the
Consultant, land cost, land development charges, other professional services fees, and Value Added Taxes.
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Construction Cost Estimate
Construction Cost Estimate is either a Class A Construction Cost Estimate, a Class B Construction Cost Estimate, a Class C
Construction Cost Estimate, or a Class D Construction Cost Estimate, as the context requires and is prepared with a level of
precision commensurate with the level of detail of information available at the time.

Construction Documents
The Construction Documents consist of the Drawings, Specifications, and other documents that are consistent with the Contract
Documents, and identified as and issued for construction of the Work. The Construction Documents are prepared by the
Consultant and are authorized, in writing, by the Owner for performance of the Work.

Construction Equipment
Construction Equipment means all machinery and equipment, either owned or rented by the Construction Manager and
operated or not operated, that is required for preparing, fabricating, conveying, erecting, or otherwise performing the Work but
is not incorporated into the Work.

Construction Manager
The Construction Manager is the person or entity identified as such in the Agreement.

Construction Schedule
The Construction Schedule is the construction progress schedule, which the Construction Manager prepares referencing the
Project Schedule and periodically updates as part of the Pre-construction Services and the Construction Services.

Construction Services
The Construction Services are the services described in Schedule B — CONSTRUCTION SERVICES and services related to
the performance of the Work, and performed by the Construction Manager from when construction commences and continuing
for the duration of this Contract.

Consultant
The Consultant is the person or entity engaged by the Owner and identified as such in the Agreement. The Consultant is the
Architect, the Engineer or entity licensed to practise in the province or territory of the Place of the Work.

Contract
The Contract is the undertaking by the parties to perform their respective duties, responsibilities and obligations as prescribed
in the Contract Documents and represents the entire agreement between the parties.

Contract Documents
The Contract Documents consist of those documents listed in Article A-4 of the Agreement - CONTRACT DOCUMENTS
and amendments agreed upon between the parties.

Contract Price
The Contract Price is the amount described in Article A-9 of the Agreement - CONTRACT PRICE.

Contract Time
The Contract Time is the time from commencement of the Pre-construction Services to the anticipated date of Ready-for-
Takeover specified in Article A-3 of the Agreement — DESCRIPTION OF THE PROJECT or any revised Contract Time the
parties may agree upon in writing, to reflect an amended Project Schedule or Construction Schedule.

Cost of the Work
The Cost of the Work is the sum of the actual costs incurred by the Construction Manager in performing the Work as described
in Article A-8 of the Agreement — COST OF THE WORK.

Drawings
The Drawings are the graphic and pictorial portions of the Construction Documents, wherever located and whenever issued,
showing the design, location and dimensions of the Work, generally including plans, elevations, sections, details, and diagrams.

Fee for Construction Services
The Fee for Construction Services is the Construction Manager’s fee for performing the Construction Services, as described
in Article A-7 of the Agreement — CONSTRUCTION MANAGER’S FEE FOR CONSTRUCTION SERVICES, but excluding
the Cost of the Work.

Fee for Pre-construction Services
The Fee for Pre-construction Services is the Construction Manager’s fee for performing the Pre-construction Services, as
described in Article A-5 of the Agreement — CONSTRUCTION MANAGER’S FEE FOR PRE-CONSTRUCTION
SERVICES, but excluding reimbursable expenses.
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Guaranteed Maximum Price
The Guaranteed Maximum Price is the amount stipulated in Appendix 2 — Guaranteed Maximum Price (“GMP”’) Option or
Appendix 3 — GMP Plus Percentage Cost Savings Option if the parties agree to exercise this option by Change Order. It
excludes Value Added Taxes.

Notice in Writing
A Notice in Writing, where identified in the Contract Documents, is a written communication between the parties or between
them and the Consultant that is transmitted in accordance with the provisions of Article A-12 of the Agreement — RECEIPT
OF AND ADDRESSES FOR NOTICES IN WRITING.

Other Contractor
Other Contractor means a contractor, other than the Construction Manager or a Subcontractor, engaged by the Owner for the
Project.

Owner
The Owner is the person or entity identified as such in the Agreement.

Payment Legislation
Payment Legislation means such legislation in effect at the Place of the Work which governs payment under construction
contracts.

Place of the Work
The Place of the Work is the designated site or location of the Work identified in the Contract Documents.

Pre-construction Services
The Pre-construction Services are the services described in Schedule A1 — PRE-CONSTRUCTION SERVICES and performed
by the Construction Manager until commencement of the Construction Services, or to a later time agreed by the parties.

Product
Product or Products means material, machinery, equipment, and fixtures forming part of the Work, but does not include
Construction Equipment.

Project
The Project means the total construction contemplated of which the Work may be the whole or a part.

Project Schedule
Project Schedule means the Owner’s schedule for the Project provided in Article A-3 of the Agreement —- DESCRIPTION OF
THE PROJECT.

Ready-for-Takeover
Ready-for-Takeover shall have been attained when the conditions set out in paragraph 12.1.1 of GC 12.1 — READY-FOR-
TAKEOVER have been met, as verified by the Consultant pursuant to paragraph 12.1.4.1 of GC 12.1 — READY-FOR-
TAKEOVER.

Shop Drawings
Shop Drawings are drawings, diagrams, illustrations, schedules, performance charts, brochures, Product data, and other data
which the Construction Manager provides to illustrate details of portions of the Work.

Specifications
The Specifications are that portion of the Contract Documents, wherever located and whenever issued, consisting of the written
requirements and standards for Products, systems, workmanship, quality, and the services necessary for the performance of the
Work.

Stipulated Price
The Stipulated Price is the amount stipulated in Appendix 1 — Stipulated Price Option if the parties agree to exercise this option
by Change Order. 1t excludes Value Added Taxes.

Subcontractor
A Subcontractor is a person or entity having a direct contract with the Construction Manager to perform a part or parts of the
Work at the Place of the Work.

Substantial Performance of the Work
Substantial Performance of the Work is as defined in the lien legislation applicable to the Place of the Work.
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Supplemental Instruction
A Supplemental Instruction is an instruction, not involving adjustment in the Contract Price or Contract Time, in the form of
Specifications, Drawings, schedules, samples, models, or written instructions, consistent with the intent of the Contract
Documents. 1t is to be issued by the Consultant to supplement the Contract Documents as required for the performance of the
Work.

Supplier
A Supplier is a person or entity having a direct contract with the Construction Manager to supply Products.

Temporary Work
Temporary Work means temporary supports, structures, facilities, services, and other temporary items, excluding Construction
Equipment, required for the execution of the Work but not incorporated into the Work.

Value Added Taxes
Value Added Taxes means such sum as shall be levied upon the Contract Price by the Federal or any Provincial or Territorial
Government and is computed as a percentage of the Contract Price and includes the Goods and Services Tax, the Quebec Sales
Tax, the Harmonized Sales Tax, and any similar tax, the collection and payment of which have been imposed on the
Construction Manager by tax legislation.

Work
The Work means the total construction and related services to be performed by the Construction Manager as required by the
Contract Documents but does not include the Pre-construction Services or the services specified in Schedule B —
CONSTRUCTION SERVICES.

Working Day
Working Day means a day other than a Saturday, Sunday, statutory holiday or statutory vacation day that is observed by the
construction industry in the area of the Place of the Work.
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GENERAL CONDITIONS
PART 1 GENERAL PROVISIONS

GC 1.1 CONTRACT DOCUMENTS

1.1.1  The intent of the Contract Documents is to include the labour, Products and services necessary for the performance of the Work
by the Construction Manager in accordance with these documents. It is not intended, however, that the Construction Manager
shall supply products or perform services or work not consistent with, not covered by, or not properly inferable from the
Contract Documents.

1.1.2  The Contract Documents are complementary, and what is required by one shall be as binding as if required by all. Performance
by the Construction Manager shall be required only to the extent consistent with the Contract Documents.

1.1.3  The Construction Manager shall review the Contract Documents for the purpose of facilitating co-ordination and execution
of the Work by the Construction Manager.

1.1.4  The Construction Manager is not responsible for errors, omissions or inconsistencies in the Contract Documents. If there are
perceived errors, omissions or inconsistencies discovered by or made known to the Construction Manager, the Construction
Manager shall promptly report to the Consultant and shall not proceed with the work affected until the Construction Manager
has received corrected or additional information from the Consultant.

1.1.5  If there is a conflict within the Contract Documents:
.1 the order of priority of documents, from highest to lowest, shall be:
- the Agreement between Owner and Construction Manager (including the Appendices and Schedules to the
Agreement),
- the Definitions,
- Supplementary Conditions,
- the General Conditions,
- the Construction Documents
e Division 01 of the Specifications,
e technical Specifications,
e material and finishing schedules,
o the Drawings.
Drawings of larger scale shall govern over those of smaller scale of the same date.
dimensions shown on Drawings shall govern over dimensions scaled from Drawings.
amended or later dated documents shall govern over earlier documents of the same type.
noted materials and annotations shall govern over graphic indications.

Wi

1.1.6  Nothing contained in the Contract Documents shall create any contractual relationship between.
.1 the Owner and a Subcontractor, a Supplier, or their agent, employee, or other person performing any portion of the Work.
.2 the Consultant and the Construction Manager, a Subcontractor, a Supplier, or their agent, employee, or other person
performing any portion of the Work.

1.1.7  Words and abbreviations which have well known technical or trade meanings are used in the Contract Documents in accordance
with such recognized meanings.

1.1.8  References in the Contract Documents to the singular shall be considered to include the plural as the context requires.

1.1.9  Neither the organization of the Specifications nor the arrangement of Drawings shall control the Construction Manager in
dividing the work among Subcontractors and Suppliers.

1.1.10  Specifications, Drawings, models, and copies thereof furnished by the Consultant are and shall remain the Consultant’s
property, with the exception of the signed Contract sets, which shall belong to each party to the Contract. All Specifications,
Drawings and models furnished by the Consultant are to be used only with respect to the Work and are not to be used on other
work. These Specifications, Drawings and models are not to be copied or altered in any manner without the written
authorization of the Consultant.

1.1.11 Physical models furnished by the Construction Manager at the Owner’s expense are the property of the Owner.

GC 1.2 LAW OF THE CONTRACT
1.2.1  The law of the Place of the Work shall govern the interpretation of the Contract.
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GC 1.3 RIGHTS AND REMEDIES

1.3.1  Except as expressly provided in the Contract Documents, the duties and obligations imposed by the Contract Documents and
the rights and remedies available thereunder shall be in addition to and not a limitation of any duties, obligations, rights, and
remedies otherwise imposed or available by law.

1.3.2  No action or failure to act by the Owner, the Consultant or the Construction Manager shall constitute a waiver of any right or
duty afforded any of them under the Contract, nor shall any such action or failure to act constitute an approval of or
acquiescence in any breach thereunder, except as may be specifically agreed in writing.

GC 1.4 ASSIGNMENT

1.4.1  Neither party to the Contract shall assign the Contract or a portion thereof without the prior written consent of the other, which
consent shall not be unreasonably withheld.

GC 1.5 PERFORMANCE OF THE SERVICES

1.5.1 In providing the Pre-construction Services and the Construction Services, the Construction Manager assumes no responsibility
for, nor offers any advice, with respect to any matters that are otherwise the professional responsibilities of the Consultant or any
other parties engaged by the Owner.

1.5.2 Notwithstanding any other provisions of this Contract, the Construction Manager shall be deemed not to assume any duties nor
responsibilities as agent of the Owner-.

GC 1.6 PROJECT REPRESENTATIVES

1.6.1 The Owner, Construction Manager and Consultant shall each appoint one or more project representatives with authority to act
on their behalf and to assist in carrying out their responsibilities under this Contract. The duties, responsibilities and limitations
of authority of such project representatives shall be as set forth in writing.

PART 2 ADMINISTRATION OF THE CONTRACT

GC 2.1 OWNER’S RESPONSIBILITIES

2.1.1 The Owner shall:
.1 retain the Consultant who shall be responsible for the design and design related services required for the Work;

inform the Construction Manager of the scope and terms of the Consultant’s services;

inform the Consultant of the scope and terms of this Contract;

coordinate and facilitate the services provided by the Construction Manager and the Consultant,

promptly furnish to the Construction Manager all information that is available or required for the Project regarding the Place

of the Work including surveys as to the physical characteristics of the site, soils reports, subsurface investigations, legal

limitations, utility locations, and legal description. Subject to paragraph 9.1.2 of GC 9.1 — PROTECTION OF WORK AND

PROPERTY, the Construction Manager shall be entitled to rely on such information, subject to any limitations identified in

such information;

.6 provide full and timely information and approvals regarding the requirements of the Work for the orderly progress of the
Pre-construction Services, the Construction Services and the Work;

.7 review documents submitted by the Construction Manager and give the Construction Manager timely decisions for the
orderly progress of the Pre-construction Services, the Construction Services and the Work;

.8 immediately notify the Construction Manager if the Owner observes or otherwise becomes aware of any fault or defect in
the Work or any non-conformity with the requirements of the Contract; and

.9 immediately notify the Construction Manager if the Owner becomes aware of any material impact on the viability of the
Project.

[T T )

GC 2.2 AUTHORITY OF THE CONSULTANT

2.2.1  The Consultant will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents, unless
otherwise modified by written agreement as provided in paragraph 2.2.2.

2.2.2  The duties, responsibilities and limitations of authority of the Consultant as set forth in the Contract Documents shall be
modified or extended only with the written consent of the Owner, the Consultant and the Construction Manager.
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GC 2.3 ROLE OF THE CONSULTANT
2.3.1  The Consultant will provide administration of the Contract as described in the Contract Documents.

2.3.2  The Consultant will visit the Place of the Work at intervals appropriate to the progress of construction to become familiar with
the progress and quality of the Work and to determine if the Work is proceeding in general conformity with the Contract
Documents.

2.3.3  Notwithstanding any other provisions of GC 2.3 — ROLE OF THE CONSULTANT, the Consultant will not receive nor certify
the Construction Manager’s applications for payment for Pre-construction Services and will not interpret the Contract
Documents with respect to the scope of Pre-construction Services, the Fee for Pre-construction Services and the reimbursable
expenses for Pre-construction Services.

2.3.4  Based on the Consultant’s observations and evaluation of the Construction Manager's applications for payment on account of
the Contract Price, except for the Pre-construction Services, the Consultant will determine the amounts owing to the
Construction Manager under the Contract and will issue certificates for payment as provided in Article A-11 of the Agreement
—PAYMENT, GC 5.5 - PAYMENT FOR THE WORK and GC 5.7 — FINAL PAYMENT FOR THE WORK.

2.3.5  The Consultant will not be responsible for and will not have control, charge nor supervision of construction means, methods,
techniques, sequences, or procedures, or for safety precautions and programs required in connection with the Work in
accordance with the applicable construction safety legislation, other regulations or general construction practice. The
Consultant will not be responsible for the Construction Manager’s failure to perform the Work in accordance with the Contract
Documents. The Consultant will not have control over, charge of or be responsible for the acts or omissions of the Construction
Manager, Subcontractors, Suppliers, or their agents, employees, or any other persons performing portions of the Work.

2.3.6  Except with respect to GC 5.1 — FINANCING INFORMATION REQUIRED OF THE OWNER and paragraph 2.3.3, the
Consultant will be, in the first instance, the interpreter of the requirements of the Contract Documents.

2.3.7  Matters in question relating to the performance of the Work or the interpretation of the Contract Documents shall be initially
referred in writing to the Consultant by the party raising the question for interpretations and findings and copied to the other

party.

2.3.8  Interpretations and findings of the Consultant shall be consistent with the intent of the Contract Documents as they relate to
the Work. In making such interpretations and findings the Consultant will not show partiality to either the Owner or the
Construction Manager.

2.3.9  The Consultant’s interpretations and findings will be given in writing to the parties within a reasonable time.

2.3.10 With respect to claims for a change in Contract Price, the Consultant will make findings as set out in GC 6.6 — CLAIMS FOR
A CHANGE IN CONTRACT PRICE.

2.3.11 The Consultant will have authority to reject work which in the Consultant’s opinion does not conform to the requirements of
the Contract Documents. Whenever the Consultant considers it necessary or advisable, the Consultant will have authority to
require inspection or testing of work, whether or not such work is fabricated, installed or completed. However, neither the
authority of the Consultant to act nor any decision either to exercise or not to exercise such authority shall give rise to any duty
or responsibility of the Consultant to the Construction Manager, Subcontractors, Suppliers, or their agents, employees, or other
persons performing any of the Work.

2.3.12 During the progress of the Work the Consultant will furnish Supplemental Instructions to the Construction Manager with
reasonable promptness or in accordance with a schedule for such instructions agreed to by the Consultant and the Construction
Manager.

2.3.13  The Consultant will review and take appropriate action upon Shop Drawings, samples and other submittals by the Construction
Manager, in accordance with the Construction Documents.

2.3.14 The Consultant will prepare Change Orders and Change Directives as provided in GC 6.2 — CHANGE ORDER and GC 6.3 —
CHANGE DIRECTIVE.

2.3.15 The Consultant will conduct reviews of the Work to determine the date of Substantial Performance of the Work and verify that
Ready-for-Takeover has been attained.

2.3.16  All certificates issued by the Consultant will be to the best of the Consultant’s knowledge, information and belief. By issuing
any certificate, the Consultant does not guarantee the Work is correct or complete.

2.3.17 The Consultant will receive and review written warranties and related documents required by the Contract and provided by the
Construction Manager and will forward such warranties and documents to the Owner for the Owner’s acceptance.
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Ifthe Consultant’s engagement is terminated, the Owner shall immediately engage a Consultant against whom the Construction
Managermakes no reasonable objection and whose duties and responsibilities under the Contract Documents will be that of
the former Consultant.

REVIEW AND INSPECTION OF THE WORK

The Owner and the Consultant shall have access to the Work at all times. The Construction Manager shall provide sufficient,
safe and proper facilities at all times for the review of the Work by the Consultant and the inspection of the Work by authorized
agencies. If parts of the Work are in preparation at locations other than the Place of the Work, the Owner and the Consultant
shall be given access to such work whenever it is in progress.

If work is designated for tests, inspections or approvals in the Contract Documents, by the Consultant’s instructions, or by the
laws or ordinances of the Place of the Work, the Construction Manager shall give the Consultant reasonable notification of
when the work will be ready for review and inspection. The Construction Manager shall arrange for and shall give the
Consultant reasonable notification of the date and time of inspections by other authorities.

The Construction Manager shall furnish promptly to the Consultant two copies of certificates and inspection reports relating
to the Work.

If the Construction Manager covers, or permits to be covered, work that has been designated for special tests, inspections or
approvals before such special tests, inspections or approvals are made, given or completed, the Construction Manager shall, if
so directed, uncover such work, have the inspections or tests satisfactorily completed, and make good covering work at the
Construction Manager’s expense.

The Consultant may order any portion or portions of the Work to be examined to confirm that such work is in accordance with
the requirements of the Contract Documents. If the work is not in accordance with the requirements of the Contract Documents,
it shall be considered defective work as described in GC 2.5 — DEFECTIVE WORK. Subject to paragraph 2.5.3 of GC 2.5 —
DEFECTIVE WORK, the cost of examination and correcting such work shall be included in the Cost of the Work as described
in Article A-8 of the Agreement — COST OF THE WORK.

DEFECTIVE WORK

The Construction Manager shall promptly correct defective work that has been rejected by the Consultant as failing to conform
to the Contract Documents whether or not the defective work was incorporated in the Work or the defect is the result of poor
workmanship, use of defective products or damage through carelessness or other act or omission of the Construction Manager.

The Construction Manager shall make good promptly Other Contractors’ work destroyed or damaged by such corrections.

The Construction Manager shall be responsible for the cost in correcting defective work and making good Other Contractors’
work if there is a failure on the part of the Construction Manager to exercise reasonable care and diligence in the Construction
Manager’s performance of the Work, otherwise the cost of correcting such work shall be included in the Cost of the Work as
described in Article A-8 of the Agreement — COST OF THE WORK.

PART 3 EXECUTION OF THE WORK

GC3.1
3.1.1

CONTROL OF THE WORK

If requested by the Owner, the Construction Manager shall prepare, and the parties shall agree on, an execution plan that
identifies:

.1 the methodology in completing the Work;

.2 the procurement methodology for subcontract work;

.3 the planning and costing of Construction Manager’s own forces; and

4 the anticipated cash flow for progress payments and cost reports.

3.1.2  Subject to the execution plan described in paragraph 3.1.1, the Construction Manager shall have total control of the Work and
shall effectively direct and supervise the Work so as to ensure conformity with the Contract Documents.

3.1.3  The Construction Manager shall be solely responsible for construction means, methods, techniques, sequences, and procedures
and for co-ordinating the various parts of the Work under the Contract.
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GC 3.2 CONSTRUCTION BY THE OWNER OR OTHER CONTRACTORS

3.2.1  The Owner reserves the right to award separate contracts in connection with other parts of the Project to Other Contractors
and to perform work with own forces.

3.2.2  When separate contracts are awarded for other parts of the Project, or when work is performed by the Owner’s own forces, the

Owner shall:

.1 provide for the co-ordination of the activities and work of Other Contractors and Owner’s own forces with the Work of
the Contract,

.2 enter into separate contracts with Other Contractors under conditions of contract which are compatible with the conditions
of the Contract;

.3 ensure that insurance coverage is provided to the same requirements as are called for in GC 11.1 — INSURANCE and co-
ordinate such insurance with the insurance coverage of the Construction Manager as it affects the Work; and

4 take all reasonable precautions to avoid labour disputes or other disputes on the Project arising from the work of Other
Contractors or the Owner’s own forces.

3.2.3  When separate contracts are awarded for other parts of the Project, or when work is performed by the Owner’s own forces, the

Construction Manager shall:

.1 afford the Owner and Other Contractors reasonable opportunity to store their products and execute their work;

.2 co-ordinate and schedule the Work with the work of Other Contractors or the Owner’s own forces that are identified in
the Contract Documents;

.3 participate with Other Contractors and the Owner in reviewing their construction schedules when directed to do so; and

4 report promptly to the Consultant in writing any apparent deficiencies in the work of Other Contractors or of the Owner’s
own forces, where such work affects the proper execution of any portion of the Work, prior to proceeding with that portion
of the Work.

3.24  Where a change in the Work is required as a result of the co-ordination and integration of the work of Other Contractors or
Owner’s own forces with the Work, the changes shall be authorized and valued as provided in GC 6.1 — OWNER’S RIGHT
TO MAKE CHANGES, GC 6.2 - CHANGE ORDER and GC 6.3 — CHANGE DIRECTIVE.

3.2.5 Disputes and other matters in question between the Construction Manager and Other Contractors shall be dealt with as
provided in Part 8 of the General Conditions — DISPUTE RESOLUTION provided the Other Contractors have reciprocal
obligations. The Construction Manager shall be deemed to have consented to arbitration of any dispute with any Other
Contractor whose contract with the Owner contains a similar agreement to arbitrate. In the absence of Other Contractors
having reciprocal obligations, disputes and other matters in question initiated by the Construction Manager against Other
Contractors will be considered disputes and other matters in question between the Construction Manager and the Owner.

3.2.6  Should the Owner, the Consultant, Other Contractors, or anyone employed by them directly or indirectly be responsible for
ill-timed work necessitating cutting or remedial work to be performed, the cost of such cutting or remedial work shall be valued
as provided in GC 6.1 — OWNER’S RIGHT TO MAKE CHANGES, GC 6.2 - CHANGE ORDER and GC 6.3 - CHANGE
DIRECTIVE.

GC 3.3 TEMPORARY WORK

3.3.1  The Construction Manager shall have the sole responsibility for the design, erection, operation, maintenance, and removal of
Temporary Work unless otherwise specified in the Contract Documents.

3.3.2  The Construction Manager shall engage and pay for registered professional engineering personnel skilled in the appropriate
disciplines to perform those functions referred to in paragraph 3.3.1 where required by law or by the Contract Documents and
in all cases where such Temporary Work is of such a nature that professional engineering skill is required to produce safe and
satisfactory results.

3.3.3  Notwithstanding the provisions of GC 3.1 — CONTROL OF THE WORK, paragraph 3.3.1 and paragraph 3.3.2 or provisions
to the contrary elsewhere in the Contract Documents where such Contract Documents include designs for Temporary Work or
specify a method of construction in whole or in part, such designs or methods of construction shall be considered to be part of
the design of the Work and the Construction Manager shall not be held responsible for that part of the design or the specified
method of construction. The Construction Manager shall, however, be responsible for the execution of such design or specified
method of construction in the same manner as for the execution of the Work.
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GC 3.4 CONSTRUCTION SCHEDULE

3.4.1  The Construction Manager shall:

.1 prepare and submit to the Owner and the Consultant prior to the first application for payment, a Construction Schedule
that indicates the timing of the major activities of the Work and provides sufficient detail of the critical events and their
inter-relationship to demonstrate that the Work will be performed in conformity with the Contract Time;

.2 monitor the progress of the Work relative to the Construction Schedule and update the Construction Schedule on a monthly
basis or as stipulated by the Contract Documents; and

.3 advise the Owner and the Consultant of any revisions required to the Construction Schedule as the result of extensions of
the Contract Time as provided in Part 6 of the General Conditions - CHANGES.

GC 3.5 SUPERVISION

3.5.1  The Construction Manager shall provide all necessary supervision and appoint a competent representative who shall be in
attendance at the Place of the Work while the Work is being performed. The appointed representative shall not be changed
except for valid reason.

3.5.2  The appointed representative shall represent the Construction Manager at the Place of the Work. Information and instructions
provided by the Consultant to the Construction Manager’s appointed representative shall be deemed to have been received by
the Construction Manager, except with respect to Article A-12 of the Agreement — RECEIPT OF AND ADDRESSES FOR
NOTICES IN WRITING.

GC 3.6 SUBCONTRACTORS AND SUPPLIERS

3.6.1  The Construction Manager shall preserve and protect the rights of the parties under the Contract with respect to work to be

performed under subcontract, and shall:

.1 enter into contracts or written agreements with Subcontractors and Suppliers to require them to perform their work as
provided in the Contract Documents;

.2 incorporate the applicable terms and conditions of the Contract Documents into all contracts or written agreements with
Subcontractors and Suppliers; and

.3 subject to paragraph 8.1.7 of Article A-8 of the Agreement— COST OF THE WORK, be as fully responsible to the Owner
for acts and omissions of Subcontractors, Suppliers and any persons directly or indirectly employed by them as for acts
and omissions of persons directly employed by the Construction Manager.

3.6.2  The Construction Manager shall, before entering into contracts or written agreements with Subcontractors and Suppliers,
submit to the Owner all bids received for the various parts of the Work to be subcontracted and obtain the Owner’s written
acceptance of the recommended Subcontractors and Suppliers.

3.6.3  The Owner may require a contract award to a Subcontractor or Supplier other than one recommended by the Construction
Manager, provided that Subcontractor or Supplier submitted a compliant bid and subject to the Construction Manager’s
concurrence. The Construction Manager’s concurrence shall not be unreasonably withheld and, if necessary, shall be subject
to an agreed adjustment to the Fee for Construction Services and the Contract Time.

3.6.4  Ifrequested by the Owner, the Construction Manager shall require Subcontractors and Suppliers to provide contract security
in forms and amounts determined by the Owner.

3.6.5 The Owner, through the Consultant, may provide to a Subcontractor or Supplier information as to the percentage of the
Subcontractor’s or Supplier's work which has been certified for payment.

GC 3.7 LABOUR AND PRODUCTS

3.7.1  The Construction Manager shall maintain good order and discipline among the Construction Manager’s employees engaged
on the Work and employ only workers that are skilled in the tasks assigned.

3.7.2  Unless otherwise specified in the Contract Documents, Products provided shall be new. Products which are not specified shall
be of a quality consistent with those specified and their use acceptable to the Consultant.

GC 3.8 SHOP DRAWINGS
3.8.1  The Construction Manager shall provide Shop Drawings as required in the Construction Documents.

3.8.2  The Construction Manager shall provide Shop Drawings to the Consultant to review in accordance with an agreed schedule, or
in the absence of an agreed schedule, in orderly sequence and sufficiently in advance so as to cause no delay in the Work or in
the work of Other Contractors or the Owner’s own forces.
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3.83

3.84
3.8.5

3.8.6

3.8.7

The Construction Manager shall review all Shop Drawings before providing them to the Consultant. The Construction

Manager represents by this review that:

.1 the Construction Manager has determined and verified all applicable field measurements, field construction conditions,
Product requirements, catalogue numbers and similar data, or will do so, and

.2 the Construction Manager has checked and co-ordinated each Shop Drawing with the requirements of the Work and of the
Construction Documents.

The Consultant’s review is for conformity to the design concept and for general arrangement only.

At the time of providing Shop Drawings, the Construction Manager shall expressly advise the Consultant in writing of any
deviations in a Shop Drawing from the requirements of the Construction Documents. The Consultant shall indicate the
acceptance or rejection of such deviation expressly in writing.

The Consultant’s review shall not relieve the Construction Manager of responsibility for errors or omissions in the Shop
Drawings or for meeting all requirements of the Construction Documents.

The Consultant will review and return Shop Drawings in accordance with the schedule agreed upon, or, in the absence of such
schedule, with reasonable promptness so as to cause no delay in the performance of the Work.

PART 4 ALLOWANCES

Intentionally omitted.

PART 5 PAYMENT

GCS5a1
5.1.1

GCS5.2
5.2.1

522

GCS53
5.3.1

532

GC54
5.4.1

FINANCING INFORMATION REQUIRED OF THE OWNER

The Owner shall, at the request of the Construction Manager, before signing the Contract, and promptly from time to time
thereafter, furnish to the Construction Manager reasonable evidence that financial arrangements have been made to fulfill the
Owner’s obligations under the Contract.

The Owner shall give the Construction Manager Notice in Writing of any material change in the Owner’s financial
arrangements to fulfill the Owner’s obligations under the Contract during the performance of the Contract.

ACCOUNTING AND AUDIT

The Construction Manager shall keep full and detailed accounts and records necessary for the documentation of the Cost of
the Work.

The Owner shall be afforded reasonable access to all of the Construction Manager’s books, records, correspondence,
instructions, drawings, receipts, vouchers, Subcontractor and Supplier invoices, and memoranda relating to the Cost of the
Work. For this purpose the Construction Manager shall preserve all such records for a period of 1 year from the date of the
final certificate for payment.

APPLICATIONS AND PAYMENT FOR PRE-CONSTRUCTION SERVICES

Applications for payment on account of the Fee for Pre-construction Services as described in Article A-5 of the Agreement —
CONSTRUCTION MANAGER’S FEE FOR PRE-CONSTRUCTION SERVICES and the reimbursable expenses related to
the Pre-construction Services as described in Article A-6 of the Agreement — REIMBURSABLE EXPENSES FOR PRE-
CONSTRUCTION SERVICES, shall be submitted monthly to the Owner-.

The Owner shall make payment to the Construction Manager on account as provided in Article A-11 of the Agreement —
PAYMENT on or before 28 calendar days after the receipt by the Owner of the application for payment, and in any event, in
compliance with Payment Legislation.

APPLICATIONS FOR PAYMENT FOR THE WORK

Applications for payment on account of the Fee for Construction Services as described in Article A-7 of the Agreement —
CONSTRUCTION MANAGER’S FEE FOR CONSTRUCTION SERVICES and the Cost of the Work as described in Article
A-8 of the Agreement — COST OF THE WORK shall be submitted monthly to the Owner and the Consultant simultaneously
as the Work progresses.
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543

544

54.5

5.4.6
5.4.7

5438

549

GCSS
5.5.1

GCS5.6
5.6.1

5.6.2

5.6.3

5.6.4

Applications for payment shall be dated the last day of each payment period, which is the last day of the month or an alternative
day of the month agreed in writing by the parties.

The amount claimed shall be for the Cost of the Work performed and Products delivered to the Place of the Work plus the
earned amount of the Fee for Construction Services, as of the last day of the payment period.

The Construction Manager shall submit to the Consultant, at least 15 calendar days before the first application for payment for
the Work, a schedule of values for the parts of the Work, aggregating the total amount of the Construction Cost Estimate and
shall, until all contracts with Subcontractors and Suppliers are awarded, periodically submit an updated schedule of values,
based on the latest Construction Cost Estimate.

The schedule of values shall be made out in such form as specified in the Contract and supported by such evidence as the
Consultant may reasonably require.

Applications for payment shall comply with provisions of Payment Legislation.

Each application for payment shall include evidence of compliance with workers’ compensation legislation at the Place of the
Work and after the first payment, a declaration by the Construction Manager as to the distribution made of the amounts
previously received using document CCDC 9A ‘Statutory Declaration’.

If the Owner has evidence that any amount included in preceding applications has not been paid by the Construction Manager
when due, the Owner may, subject to the requirements of the Payment Legislation, withhold payment in respect of such amount
from the current application until proof of payment is given by the Construction Manager.

Each application for payment shall include supporting documents required by the Owner in accordance with the Contract
Documents. Applications for payment for Products delivered to the Place of the Work but not yet incorporated into the Work
shall be supported by such evidence as the Consultant may reasonably require to establish the value and delivery of the
Products.

PAYMENT FOR THE WORK

After receipt by the Consultant and the Owner of an application for payment for the Work submitted by the Construction

Manager in accordance with GC 5.4 — APPLICATIONS FOR PAYMENT FOR THE WORK:

.1 The Consultant will issue to the Owner and copy to the Construction Manager, no later than 10 calendar days after the
receipt of the application for payment, a certificate for payment in the amount applied for, or in such other amount as the
Consultant determines to be properly due. If the Consultant certifies a different amount, or rejects the application or part
thereof, the Owner shall promptly issue a written notice to the Construction Manager giving reasons for the revision or
rejection, such written notice to be in compliance with Payment Legislation.

.2 The Owner shall make payment to the Construction Manager on account as provided in Article A-11 of the Agreement —
PAYMENT on or before 28 calendar days after the receipt by the Owner and the Consultant of the application for payment,
and in any event, in compliance with Payment Legislation.

SUBSTANTIAL PERFORMANCE OF THE WORK AND PAYMENT OF HOLDBACK

The Consultant will review the Work to certify or verify the validity of the application for Substantial Performance of the Work

and will promptly, and in any event, no later than 20 calendar days after receipt of the Construction Manager’s application:

.1 advise the Construction Manager in writing that the Work or the designated portion of the Work is not substantially
performed and give reasons why, or

.2 state the date of Substantial Performance of the Work or a designated portion of the Work in a certificate and issue a copy
of that certificate to each of the Owner and the Construction Manager-.

Where the holdback amount required by the applicable lien legislation has not been placed in a separate lien holdback account,
the Owner shall, no later than 10 calendar days prior to the expiry of the holdback period stipulated in the lien legislation
applicable to the Place of the Work, place the holdback amount in a bank account in the joint names of the Owner and the
Construction Manager.

Subject to the requirements of any Payment Legislation, all holdback amount prescribed by the applicable lien legislation for
the Work shall become due and payable to the Construction Manager no later than 10 Working Days following the expiration
of the holdback period stipulated in the lien legislation applicable to the Place of the Work.

The Construction Manager shall submit an application for payment of the lien holdback amount in accordance with GC 5.5 —
PAYMENT FOR THE WORK.
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5.6.5  Where legislation permits progressive release of the holdback for a portion of the Work and the Consultant has certified or
verified that the part of the Work has been performed prior to Substantial Performance of the Work, the Owner hereby agrees
to release, and shall release, such portion to the Construction Manager in accordance with such legislation.

5.6.6  Notwithstanding any progressive release of the holdback, the Construction Manager shall ensure that such parts of the Work are
protected pending the issuance of a final certificate for payment and be responsible for the correction of defects or work not
performed regardless of whether or not such was apparent when the holdback was released.

GC 5.7 FINAL PAYMENT FOR THE WORK

5.7.1  When the Construction Manager considers that the Work is completed, the Construction Manager shall submit an application
for final payment for the Work.

5.7.2  The Consultant will, no later than 10 calendar days after the receipt of an application from the Construction Manager for final
payment for the Work, review the Work to verify the validity of the application and when the Consultant finds the Construction
Manager’s application for final payment for the Work valid, the Consultant will promptly issue a final certificate for payment
to the Owner, with a copy to the Construction Manager.

5.7.3  If the Consultant rejects the application or part thereof, the Owner will promptly issue a written notice to the Construction
Manager giving reasons for the revision or rejection, such written notice to be in compliance with Payment Legislation.

5.7.4  Subject to the provision of paragraph 10.4.1 of GC 10.4 — WORKERS’ COMPENSATION, and any legislation applicable to
the Place of the Work, the Owner shall, no later than 5 calendar days after the issuance of a final certificate for payment, pay
the Construction Manager as provided in Article A-11 of the Agreement —- PAYMENT and in any event, in compliance with
Payment Legislation.

GC 5.8 DEFERRED WORK

5.8.1  If because of climatic or other conditions reasonably beyond the control of the Construction Manager, or if the Owner and the
Construction Manager agree that, there are items of work that must be deferred, payment in full for that portion of the Work
which has been performed as certified by the Consultant shall not be withheld or delayed by the Owner on account thereof, but
the Owner may withhold, until the remaining portion of the Work is finished, only such an amount that the Consultant
determines is sufficient and reasonable to cover the cost of performing such deferred Work.

GC 5.9 NON-CONFORMING WORK

5.9.1 No payment by the Owner under the Contract nor partial or entire use or occupancy of the Work by the Owner shall constitute
an acceptance of any portion of the Work or Products which are not in accordance with the requirements of the Contract
Documents.

PART 6 CHANGES

GC 6.1 OWNER’S RIGHT TO MAKE CHANGES

6.1.1  The Owner, through the Consultant, without invalidating the Contract, may make:
.1 changes in the Work consisting of additions, deletions or other revisions to the Work by Change Order or Change Directive,
and
.2 changes to the Contract Time for the Work, or any part thereof, by Change Order.

6.1.2  The Construction Manager shall not perform a change in the Work without a Change Order or a Change Directive.

6.1.3  The Owner and the Construction Manager, without invalidating the Contract, may agree to make changes to the Pre-
construction Services or the Construction Services.

GC 6.2 CHANGE ORDER

6.2.1  When a change in the Work is proposed or required, the Consultant shall provide the Construction Manager with a written
description of the proposed change in the Work. The Construction Manager shall promptly present to the Consultant, in a form
that can be reasonably evaluated, a method of adjustment or an amount of adjustment for the Fee for Construction Services, if
any, and the adjustment in the Contract Time, if any, for the proposed change in the Work.
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6.2.2

GCe6.3

6.3.1

6.3.2

6.3.3
6.3.4
6.3.5

6.3.6

6.3.7

6.3.8

GCo64
6.4.1

6.4.2

6.4.3

6.4.4

GCe6.5
6.5.1

When the Owner and Construction Manager agree to the adjustments in the Fee for Construction Services and Contract Time
or to the method to be used to determine the adjustments, such agreement shall be effective immediately and shall be recorded
in a Change Order. The value of the work performed as the result of a Change Order shall be included in the applications for
progress payment.

CHANGE DIRECTIVE

If the Owner requires the Construction Manager to proceed with a change in the Work prior to the Owner and the Construction
Manager agreeing upon the corresponding adjustment in the Fee for Construction Services and Contract Time, the Owner,
through the Consultant, shall issue a Change Directive.

A Change Directive shall only be used to direct a change in the Work which is within the general scope of the Contract
Documents.

A Change Directive shall not be used to direct a change in the Contract Time only.
Upon receipt of a Change Directive, the Construction Manager shall proceed promptly with the change in the Work.

For the purpose of valuing Change Directives, changes in the Work that are not substitutions or otherwise related to each other
shall not be grouped together in the same Change Directive.

The adjustment in the Fee for Construction Services for a change carried out by way of a Change Directive shall be determined
on the basis of the changes in costs of the Construction Manager.

If the Owner and the Construction Manager do not agree on the proposed adjustment in the Contract Time attributable to the
change in the Work, or to the method of determining it, the adjustment shall be referred to the Consultant for a finding.

When the Owner and the Construction Manager reach agreement on the adjustments to any of the Fee for Construction Services
and the Contract Time, this agreement shall be recorded in a Change Order.

CONCEALED OR UNKNOWN CONDITIONS

If the Owner or the Construction Manager discover conditions at the Place of the Work which are:

.1 subsurface or otherwise concealed physical conditions which existed before the commencement of the Work and differ
materially from those indicated in the Contract Documents, or

.2 physical conditions, other than conditions due to weather, that are of a nature which differ materially from those ordinarily
found to exist and generally recognized as inherent in construction activities of the character provided for in the Contract
Documents,

then the observing party shall give Notice in Writing to the other party of such conditions before they are disturbed and in no

event later than 5 Working Days after first observance of the conditions.

The Consultant will promptly investigate such conditions and make a finding. If the finding is that the conditions differ
materially and this would justify an increase or decrease in the Fee for Construction Services or the Contract Time, the Owner,
through the Consultant, shall issue appropriate instructions for a change in the Work as provided in GC 6.2 — CHANGE ORDER
or GC 6.3 - CHANGE DIRECTIVE.

If the Consultant finds that the conditions at the Place of the Work are not materially different or that no change in the Fee for
Construction Services or the Contract Time is justified, the Consultant will promptly inform the Owner and the Construction
Manager in writing.

If such concealed or unknown conditions relate to toxic and hazardous substances and materials, artifacts and fossils, or mould,
the parties will be governed by the provisions of GC 9.2 — TOXIC AND HAZARDOUS SUBSTANCES, GC 9.3 —
ARTIFACTS AND FOSSILS and GC 9.5 — MOULD.

DELAYS

If the Construction Manager is delayed in the performance of the Work by the Owner, the Consultant or anyone employed or
engaged by them directly or indirectly, contrary to the provisions of the Contract Documents, then the Contract Time shall be
extended for such reasonable time as the Consultant may recommend in consultation with the Construction Manager. The Fee
for Construction Services shall be adjusted by a reasonable amount for any costs incurred by the Construction Manager as the
result of such delay.
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6.5.2

6.5.3

6.5.4

6.5.5

If the Construction Manager is delayed in the performance of the Work by a stop work order issued by a court or other public
authority and providing that such order was not issued as the result of an act or fault of the Construction Manager or any person
employed or engaged by the Construction Manager directly or indirectly, resulting in the failure of the Construction Manager
to attain Ready-for-Takeover within the previously agreed Contract Time, then the Contract Time shall be extended for such
reasonable time as the Consultant may recommend in consultation with the Construction Manager. The Fee for Construction
Services shall be adjusted by a reasonable amount for any costs incurred by the Construction Manager as the result of such
delay.

If the Construction Manager is delayed in the performance of the Work by:

.1 labour disputes, strikes, lock-outs (including lock-outs decreed or recommended for its members by a recognized
contractors’ association, of which the Construction Manager is a member or to which the Construction Manager is
otherwise bound),

fire, unusual delay by common carriers or unavoidable casualties,

abnormally adverse weather conditions,

any Subcontractor’s default, insolvency, abandonment, or termination, or

any cause beyond the Construction Manager’s control other than one resulting from a default or breach of Contract by the
Construction Manager,

then the Contract Time shall be extended for such reasonable time as the Consultant may recommend in consultation with the
Construction Manager. The extension of time shall not be less than the time lost as the result of the event causing the delay,
unless the Construction Manager agrees to a shorter extension. The Fee for Construction Services shall be adjusted by a
reasonable amount for any costs incurred by the Construction Manager as the result of such delay.

Wi

No extension shall be made for delay unless Nofice in Writing of the cause of the delay is given to the Consultant not later than
10 Working Days after the commencement of the delay. In the case of a continuing cause of delay only one Notice in Writing
shall be necessary.

If no schedule is made under paragraph 2.3.12 of GC 2.3 — ROLE OF THE CONSULTANT, then no request for extension
shall be made because of failure of the Consultant to furnish instructions until 10 Working Days after demand for such
instructions has been made.

GC 6.6 CLAIMS FOR A CHANGE IN CONTRACT PRICE

6.6.1

6.6.2

6.6.3

6.6.4

6.6.5

6.6.6

If the Construction Manager intends to make a claim for an increase to the Contract Price, or if the Owner intends to make a
claim against the Construction Manager for a credit to the Contract Price, the party that intends to make the claim shall give
timely Notice in Writing of intent to claim to the other party and to the Consultant.

Upon commencement of the event or series of events giving rise to a claim, the party intending to make the claim shall:

.1 take all reasonable measures to mitigate any loss or expense which may be incurred as a result of such event or series of
events, and

.2 keep such records as may be necessary to support the claim.

The party making the claim shall submit within a reasonable time to the other party and to the Consultant a detailed account of
the amount claimed and the grounds upon which the claim is based and, except if the claim relates to the compensation for Pre-
construction Services, the Consultant will make a finding upon such claim.

Where the event or series of events giving rise to the claim has a continuing effect, the detailed account submitted under
paragraph 6.6.3 shall be considered to be an interim account and the party making the claim shall, at such intervals as the party
receiving the claim may reasonably require, submit further interim accounts giving the accumulated amount of the claim and
any further grounds upon which it is based. The party making the claim shall submit a final account after the end of the effects
resulting from the event or series of events.

The Consultant will make a finding with respect to a claim made by a party except if it relates to the compensation for Pre-
construction Services. The Consultant’s findings will be given by Notice in Writing to both parties within 30 Working Days
after receipt of the claim by the Consultant, or within such other time period as may be agreed by the parties.

If the claim or the Consultant’s finding is not acceptable to either party, the claim shall be settled in accordance with Part 8 of
the General Conditions — DISPUTE RESOLUTION.

CCDC 5B —-2025 24

Note:

This contract is protected by copyright. Use of a CCDC 5B document not containing a CCDC 5B — 2025 copyright seal constitutes an infringement of copyright. Only sign
this contract if the document cover page bears a CCDC 5B copyright seal to demonstrate that it is intended by the parties to be an accurate and unamended version of
CCDC 5B — 2025 except to the extent that any alterations, additions or modifications are set forth in supplementary conditions.



PART 7 DEFAULT NOTICE

GC 7.1 OWNER’S RIGHT TO PERFORM THE WORK, TERMINATE THE CONSTRUCTION MANAGER’S RIGHT TO
CONTINUE WITH THE WORK OR TERMINATE THE CONTRACT

7.1.1  If the Construction Manager is adjudged bankrupt, or makes a general assignment for the benefit of creditors because of the
Construction Manager’s insolvency, or if a receiver is appointed because of the Construction Manager’s insolvency, the Owner
may, without prejudice to any other right or remedy the Owner may have, terminate the Construction Manager’s right to
continue with the Work, by giving the Construction Manager or receiver or trustee in bankruptcy Notice in Writing to that
effect.

7.1.2  The Owner may, without prejudice to any other right or remedy the Owner may have, give the Construction Manager Notice
in Writing, containing particulars of the default including references to applicable provisions of the Contract, that the
Construction Manager is in default of the Construction Manager’s contractual obligations and instruct the Construction
Manager to correct the default in the 5 Working Days immediately following the receipt of such Notice in Writing if:

.1 the Construction Manager neglects to properly provide the Pre-construction Services or perform the Work or otherwise
fails to comply with the requirements of the Contract to a substantial degree, and

.2 unless the default is related to the Pre-construction Services, the Consultant has given a written statement to the Owner
and the Construction Manager, which provides the detail of such neglect described in paragraph 7.1.2.1.

7.1.3  If the default cannot be corrected in the 5 Working Days specified or in such other time period as may be subsequently agreed
in writing by the parties, the Construction Manager shall be in compliance with the Owner’s instructions if the Construction
Manager:

.1 commences the correction of the default within the specified time,
.2 provides the Owner with an acceptable schedule for such correction, and
.3 corrects the default in accordance with the Contract terms and with such schedule.

7.1.4  Ifthe Construction Manager fails to correct the default in the time specified or in such other time period as may be subsequently
agreed in writing by the parties, without prejudice to any other right or remedy the Owner may have, the Owner may by giving
Notice in Writing:
.1 correct such default and deduct the cost thereof from any payment then or thereafter due to the Construction Manager for
the Work provided the Consultant has certified such cost to the Owner and the Construction Manager, or
.2 terminate the Construction Manager’s right to continue with the Work in whole or in part or terminate the Contract.

7.1.5  If the Owner terminates the Construction Manager’s right to continue with the Work as provided in paragraphs 7.1.1 and 7.1.4,
the Owner shall:

.1 be entitled to take possession of the Work and Products at the Place of the Work; subject to the rights of third parties,
utilize the Construction Equipment at the Place of the Work; finish the Work by whatever method the Owner may consider
expedient, but without undue delay or expense,

.2 pay the Construction Manager upon the Consultant’s certificate and in accordance with Part 5 of the General Conditions
— PAYMENT for the Cost of the Work properly incurred by the Construction Manager to the effective termination date
plus the earned amount of the Fee for Construction Services to the effective termination date,

.3 pay to the Construction Manager fair compensation, either by purchase or rental, at the option of the Owner, for any
Construction Equipment retained for use on the Work, and

4 assume and become liable for all obligations, commitments, and unliquidated claims that the Construction Manager may
have theretofore, in good faith, undertaken or incurred in connection with the Work, other than such as are properly payable
by the Construction Manager because of neglect or default and so certified by the Consultant.

7.1.6  As a condition of receiving the payments stipulated in paragraph 7.1.5, the Construction Manager shall execute and deliver
such documents and take such action, including consenting to the legal assignment of the Construction Manager’s contractual
rights, as the Owner may require for the purpose of fully vesting in the Owner the rights and benefits of the Construction
Manager related to the obligations or commitments to be assumed by the Owner.

7.1.7  The Construction Manager’s obligation under the Contract as to quality, correction, and warranty of the work performed by
the Construction Manager up to the time of termination shall continue in force after such termination of the Contract.

7.1.8  If the Owner is unwilling or unable to proceed with the Pre-construction Services or the Work, the Owner may suspend the
Pre-construction Services or the Work, or terminate the Contract by giving Notice in Writing to that effect to the Construction
Manager. Upon receipt of such Notice in Writing, the Construction Manager shall not provide further Pre-construction
Services other than those reasonably necessary to suspend or terminate that portion of the Project for which the Construction
Manager is responsible.
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7.1.9 If the Owner terminates the Contract as provided in paragraph 7.1.8:

.1 the Owner shall pay the Construction Manager within 28 calendar days of the date that an application for payment is
submitted for all Work and services performed to the effective termination date, including reimbursable expenses and
applicable taxes then due;

.2 during the Pre-construction Phase, the Construction Manager shall be entitled to be paid for such other direct damages as set
out in paragraph 5.2 of Article A-5 of the Agreement — CONSTRUCTION MANAGER’S FEE FOR PRE-
CONSTRUCTION SERVICES; and

.3 during the Construction Phase, the Construction Manager shall be entitled to be paid for such other direct damages as the
Construction Manager may have sustained as a result of the termination including reasonable loss of profit.

GC 7.2 CONSTRUCTION MANAGER’S RIGHT TO SUSPEND THE WORK OR TERMINATE THE CONTRACT

7.2.1  If the Owner is adjudged bankrupt, or makes a general assignment for the benefit of creditors because of the Owner’s
insolvency, or if a receiver is appointed because of the Owner’s insolvency, the Construction Manager may, without prejudice
to any other right or remedy the Construction Manager may have, terminate the Contract by giving the Owner or receiver or
trustee in bankruptcy Notice in Writing to that effect.

7.2.2  Ifthe Pre-construction Services or the Work is suspended or otherwise delayed for a period of 20 Working Days or more under
an order of a court or other public authority and providing that such order was not issued as the result of an act or fault of the
Construction Manager or of anyone directly or indirectly employed or engaged by the Construction Manager, the Construction
Manager may, without prejudice to any other right or remedy the Construction Manager may have, terminate the Contract by
giving the Owner Notice in Writing to that effect.

7.2.3  The Construction Manager may give Notice in Writing to the Owner, with a copy to the Consultant, that the Owner is in default
of the Owner’s contractual obligations if:

.1 the Owner fails to furnish, when so requested by the Construction Manager, reasonable evidence that financial
arrangements have been made to fulfill the Owner’s obligations under the Contract,

.2 the Consultant fails to issue a certificate as provided in Part 5 of the General Conditions - PAYMENT,

.3 the Owner fails to pay the Construction Manager when due the compensation for Pre-construction Services or the amounts
for the Fee for Construction Services and the Cost of the Work certified by the Consultant or awarded by adjudication,
arbitration or court, or

4 the Owner fails to comply with the requirements of the Contract to a substantial degree and the Consultant, except for GC
5.1 — FINANCING INFORMATION REQUIRED OF THE OWNER and subject to paragraph 2.3.3 of GC 2.3 — ROLE
OF THE CONSULTANT, gives a written statement to the Owner and the Construction Manager that provides detail of
such failure to comply with requirements of the Contract to a substantial degree.

7.2.4  The Construction Manager’s Notice in Writing to the Owner provided under paragraph 7.2.3 shall advise that if the default is
not corrected within 5 Working Days following the receipt of the Notice in Writing, the Construction Manager may, without
prejudice to any other right or remedy the Construction Manager may have, suspend the Work or terminate the Contract.

7.2.5  If the Construction Manager terminates the Contract by giving a Notice in Writing to the Owner under the conditions set out

above, the Construction Manager shall be entitled to be paid for:

.1 the compensation for Pre-construction Services provided to the effective termination date,

.2 the Fee for Construction Services on the Work performed to the effective termination date,

.3 the Cost of the Work performed to the effective termination date,

4 during the Pre-construction Phase, such other direct damages as set out in paragraph 5.2 of Article A-5 of the Agreement —
CONSTRUCTION MANAGER’S FEE FOR PRE-CONSTRUCTION SERVICES; and

.5 during the Construction Phase, such other direct damages as the Construction Manager may have sustained as a result of
the termination including reasonable loss of profit.

PART 8 DISPUTE RESOLUTION

GC 8.1 AUTHORITY OF THE CONSULTANT

8.1.1  Differences between the parties to the Contract as to the interpretation, application or administration of the Contract or any
failure to agree where agreement between the parties is called for, herein collectively called disputes, which are not resolved
in the first instance by findings of the Consultant as provided in GC 2.3 — ROLE OF THE CONSULTANT, shall be settled in
accordance with the requirements of Part 8 of the General Conditions — DISPUTE RESOLUTION.
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8.1.2  If a dispute arises under the Contract in respect of a matter in which the Consultant has no authority under the Contract to
make a finding, the procedures set out in paragraph 8.1.3 and paragraphs 8.3.3 to 8.3.8 of GC 8.3 — NEGOTIATION,
MEDIATION AND ARBITRATION, and in GC 8.4 — RETENTION OF RIGHTS apply to that dispute with the necessary
changes to detail as may be required.

8.1.3  If a dispute is not resolved promptly, the Consultant will give such instructions as in the Consultant’s opinion are necessary
for the proper performance of the Work and to prevent delays pending settlement of the dispute. The parties shall act
immediately according to such instructions and the cost of which shall be included in the Cost of the Work as described in
Article A-8 of the Agreement — COST OF THE WORK, it being understood that by so doing neither party will jeopardize any
claim the party may have.

GC 8.2 ADJUDICATION

8.2.1  Nothing in this Contract shall be deemed to affect the rights of the parties to resolve any dispute by adjudication as may be
prescribed by applicable legislation.

GC 8.3 NEGOTIATION, MEDIATION AND ARBITRATION

8.3.1  In accordance with the rules for mediation as provided in CCDC 40 ‘Rules for Mediation and Arbitration of Construction
Industry Disputes’ in effect on the date of the Agreement, the parties shall appoint a Project Mediator
.1 within 20 Working Days after the date of the Agreement, or
.2 if the parties neglected to make an appointment within the 20 Working Days, within 10 Working Days after either party by
Notice in Writing requests that the Project Mediator be appointed.

8.3.2 A party shall be conclusively deemed to have accepted a finding of the Consultant under GC 2.3 — ROLE OF THE
CONSULTANT and to have expressly waived and released the other party from any claims in respect of the particular matter
dealt with in that finding unless, within 15 Working Days after receipt of that finding, the party sends a Notice in Writing of
dispute to the other party and to the Consultant, which contains the particulars of the matter in dispute and the relevant
provisions of the Contract Documents. The responding party shall send a Notice in Writing of reply to the dispute within 10
Working Days after receipt of such Notice in Writing setting out particulars of this response and any relevant provisions of the
Contract Documents.

8.3.3  The parties shall make all reasonable efforts to resolve their dispute by amicable negotiations and agree to provide, without
prejudice, frank, candid, and timely disclosure of relevant facts, information and documents to facilitate these negotiations.

8.3.4  After a period of 10 Working Days following receipt of a responding party’s Notice in Writing of reply under paragraph 8.3.2,
the parties shall request the Project Mediator to assist the parties to reach agreement on any unresolved dispute. The mediated
negotiations shall be conducted in accordance with the rules for mediation as provided in CCDC 40 in effect on the date of the
Agreement.

8.3.5  If the dispute has not been resolved at the mediation or within such further period as is agreed by the parties, the Project
Mediator will terminate the mediated negotiations by giving Notice in Writing to the Owner, the Construction Manager and
the Consultant.

8.3.6 By giving a Notice in Writing to the other party and the Consultant, not later than 10 Working Days after the date of termination
of the mediated negotiations under paragraph 8.3.5, either party may refer the dispute to be finally resolved by arbitration under
the rules of arbitration as provided in CCDC 40 in effect on the date of the Agreement. The arbitration shall be conducted in
the jurisdiction of the Place of the Work.

8.3.7  On expiration of the 10 Working Days, the arbitration agreement under paragraph 8.3.6 is not binding on the parties and, if a
Notice in Writing is not given under paragraph 8.3.6 within the required time, the parties may refer the unresolved dispute to
the courts or to any other form of dispute resolution, including arbitration, which they have agreed to use.

8.3.8  If neither party, by Notice in Writing, given within 10 Working Days of the date of Notice in Writing requesting arbitration in
paragraph 8.3.6, requires that a dispute be arbitrated immediately, all disputes referred to arbitration as provided in paragraph
8.3.6 shall be
.1 held in abeyance until
(1) Ready-for-Takeover,
(2) the Contract has been terminated, or
(3) the Construction Manager has abandoned the Work,
whichever is earlier, and
.2 consolidated into a single arbitration under the rules governing the arbitration under paragraph 8.3.6.
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GC 8.4 RETENTION OF RIGHTS

8.4.1

8.4.2

It is agreed that no act by either party shall be construed as a renunciation or waiver of any rights or recourses, provided the
party has given the Notice in Writing required under Part 8 of the General Conditions — DISPUTE RESOLUTION and has
carried out the instructions as provided in paragraph 8.1.3 of GC 8.1 - AUTHORITY OF THE CONSULTANT.

Nothing in Part 8 of the General Conditions — DISPUTE RESOLUTION shall be construed in any way to limit a party from
asserting any statutory right to a lien under applicable lien legislation of the jurisdiction of the Place of the Work and the
assertion of such right by initiating judicial proceedings is not to be construed as a waiver of any right that party may have
under paragraph 8.3.6 of GC 8.3 — NEGOTIATION, MEDIATION AND ARBITRATION to proceed by way of arbitration to
adjudicate the merits of the claim upon which such a lien is based.

PART 9 PROTECTION OF PERSONS AND PROPERTY

GC 9.1 PROTECTION OF WORK AND PROPERTY

9.1.1

The Construction Manager shall protect the Work, the Owner’s property and property adjacent to the Place of the Work from
damage which may arise as the result of the Construction Manager’s operations under the Contract, and shall be responsible
for such damage, except damage which occurs as the result of:

.1 errors or omissions in the Contract Documents; or

.2 acts or omissions by the Owner, the Consultant, Other Contractors, or their agents and employees.

Before commencing any work, the Construction Manager shall determine the location of all underground utilities and structures
indicated in the Contract Documents or information provided by the Owner, or that are reasonably apparent in an inspection of
the Place of the Work.

Should the Construction Manager in the performance of the Contract damage the Work, the Owner’s property or property
adjacent to the Place of the Work, the Construction Manager shall be responsible for making good such damage at the
Construction Manager’s expense.

Should damage occur to the Work or the Owner’s property for which the Construction Manager is not responsible, as provided
in paragraph 9.1.1, the Construction Manager shall make good such damage to the Work and, if the Owner so directs, to the
Owner’s property. The Fee for Construction Services and the Contract Time shall be adjusted as provided in GC 6.1 —
OWNER’S RIGHT TO MAKE CHANGES, GC 6.2 - CHANGE ORDER and GC 6.3 - CHANGE DIRECTIVE.

GC 9.2 TOXIC AND HAZARDOUS SUBSTANCES

9.2.1

922

923

924

925

For the purposes of applicable legislation related to toxic and hazardous substances, the Owner shall be deemed to have control
and management of the Place of the Work with respect to existing conditions.

Prior to the Construction Manager commencing the Work, the Owner shall,

.1 take all reasonable steps to determine whether any toxic or hazardous substances are present at the Place of the Work, and

.2 provide the Consultant and the Construction Manager with a written list of any such substances that are known to exist
and their locations.

The Owner shall take all reasonable steps to ensure that no person’s exposure to any toxic or hazardous substance exceeds the
time weighted levels prescribed by applicable legislation at the Place of the Work and that no property is damaged or destroyed
as a result of exposure to, or the presence of, toxic or hazardous substances which were at the Place of the Work prior to the
Construction Manager commencing the Work.

Unless the Contract expressly provides otherwise, the Owner shall be responsible for taking all necessary steps, in accordance
with applicable legislation in force at the Place of the Work, to dispose of, store or otherwise render harmless any toxic or
hazardous substance which was present at the Place of the Work prior to the Construction Manager commencing the Work.

If the Construction Manager

.1 encounters toxic or hazardous substances at the Place of the Work, or

.2 has reasonable grounds to believe that toxic or hazardous substances are present at the Place of the Work,

which were not brought to the Place of the Work by the Construction Manager or anyone for whom the Construction Manager

is responsible and which were not disclosed by the Owner or which were disclosed but have not been dealt with as required

under paragraph 9.2.4, the Construction Manager shall

.3 take all reasonable steps, including stopping the Work, to ensure that no person’s exposure to any toxic or hazardous
substance exceeds any applicable time weighted levels prescribed by applicable legislation at the Place of the Work, and

4 immediately report the circumstances to the Consultant and the Owner in writing.
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9.2.6

9.2.7

9.2.8

929

If the Owner and the Construction Manager do not agree on the existence, significance of, or whether the toxic or hazardous
substances were brought onto the Place of the Work by the Construction Manager or anyone for whom the Construction
Manager is responsible, the Owner shall retain and pay for an independent qualified expert to investigate and determine such
matters. The expert’s report shall be delivered to the Owner and the Construction Manager.

If the Owner and the Construction Manager agree or if the expert referred to in paragraph 9.2.6 determines that the toxic or
hazardous substances were not brought onto the Place of the Work by the Construction Manager or anyone for whom the
Construction Manager is responsible, the Owner shall promptly at the Owner’s own expense:

.1 take all steps as required under paragraph 9.2 .4;

.2 reimburse the Construction Manager for the cost of all steps taken pursuant to paragraph 9.2.5;

.3 extend the Contract Time for such reasonable time as the Consultant may recommend in consultation with the Construction
Manager and the expert referred to in paragraph 9.2.6 and reimburse the Construction Manager for reasonable costs
incurred as a result of the delay; and

4 indemnify the Construction Manager as required by GC 13.1 — INDEMNIFICATION.

If the Owner and the Construction Manager agree or if the expert referred to in paragraph 9.2.6 determines that the toxic or

hazardous substances were brought onto the Place of the Work by the Construction Manager or anyone for whom the

Construction Manager 1is responsible, the Construction Manager shall promptly at the Construction Manager’s own expense:

.1 take all necessary steps, in accordance with applicable legislation in force at the Place of the Work, to safely remove and
dispose the toxic or hazardous substance;

.2 make good any damage to the Work, the Owner’s property or property adjacent to the Place of the Work as provided in
paragraph 9.1.3 of GC 9.1 — PROTECTION OF WORK AND PROPERTY;

.3 reimburse the Owner for reasonable costs incurred under paragraph 9.2.6; and

4 indemnify the Owner as required by GC 13.1 — INDEMNIFICATION.

If either party does not accept the expert’s findings under paragraph 9.2.6, the disagreement shall be settled in accordance with
Part 8 of the General Conditions — DISPUTE RESOLUTION. If such disagreement is not resolved promptly, the parties shall
act immediately in accordance with the expert’s determination and take the steps required by paragraph 9.2.7 or 9.2.8 it being
understood that by so doing, neither party will jeopardize any claim that party may have to be reimbursed as provided by GC
9.2 - TOXIC AND HAZARDOUS SUBSTANCES.

GC 9.3 ARTIFACTS AND FOSSILS

9.3.1

932

933

Fossils, coins, articles of value or antiquity, structures and other remains or things of scientific or historic interest discovered
at the Place of the Work shall, as between the Owner and the Construction Manager, be deemed to be the absolute property of
the Owner.

The Construction Manager shall take all reasonable precautions to prevent removal or damage to discoveries as identified in
paragraph 9.3.1, and shall advise the Consultant upon discovery of such items.

The Consultant will investigate the impact on the Work of the discoveries identified in paragraph 9.3.1. If conditions are found
that would cause an increase or decrease in the Fee for Construction Services or the Contract Time, the Owner, through the
Consultant, shall issue appropriate instructions for a change in the Work as provided in GC 6.2 — CHANGE ORDER or GC
6.3 — CHANGE DIRECTIVE.

GC 9.4 CONSTRUCTION SAFETY

9.4.1  The Construction Manager shall be responsible for establishing, initiating, maintaining, and supervising all health and safety
precautions and programs in connection with the performance of the Work in accordance with the applicable health and safety
legislation.

9.4.2  The Owner and the Construction Manager shall comply with all health and safety precautions and programs established at the
Place of the Work.

9.4.3  The Owner and the Construction Manager shall comply with the rules, regulations and practices required by the applicable
health and safety legislation.

9.4.4  The Owner shall cause the Consultant, Other Contractors and the Owner’s own forces to comply with all health and safety
precautions and programs established by the Construction Manager at the Place of the Work.

9.4.5  Nothing in this Contract shall affect the determination of liability under the applicable health and safety legislation.
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GC 9.5 MOULD

9.5.1  Ifthe Construction Manager or the Owner observes or reasonably suspects the presence of mould at the Place of the Work, the
remediation of which is not expressly part of the Work,

.1 the observing party shall promptly report the circumstances to the other party in writing;

.2 the Construction Manager shall promptly take all reasonable steps, including stopping the Work if necessary, to ensure
that no person suffers injury, sickness or death and that no property is damaged as a result of exposure to or the presence
of the mould; and

.3 if the Owner and the Construction Manager do not agree on the existence, significance or cause of the mould or as to what
steps need be taken to deal with it, the Owner shall retain and pay for an independent qualified expert to investigate and
determine such matters. The expert’s report shall be delivered to the Owner and the Construction Manager-.

9.5.2  Ifthe Owner and the Construction Manager agree, or if the expert referred to in paragraph 9.5.1.3 determines that the presence
of mould was caused by the Construction Manager’s operations under the Contract, the Construction Manager shall promptly,
at the Construction Manager’s own expense:

.1 take all reasonable and necessary steps to safely remediate or dispose of the mould,

.2 make good any damage to the Work, the Owner’s property or property adjacent to the Place of the Work as provided in
paragraph 9.1.3 of GC 9.1 - PROTECTION OF WORK AND PROPERTY,

.3 reimburse the Owner for reasonable costs incurred under paragraph 9.5.1.3, and

4 indemnify the Owner as required by GC 13.1 — INDEMNIFICATION.

9.5.3  Ifthe Owner and the Construction Manager agree, or if the expert referred to in paragraph 9.5.1.3 determines that the presence
of mould was not caused by the Construction Manager’s operations under the Contract, the Owner shall promptly, at the
Owner’s own expense:

.1 take all reasonable and necessary steps to safely remediate or dispose of the mould;

.2 reimburse the Construction Manager for the cost of taking the steps under paragraph 9.5.1.2 and making good any damage
to the Work as provided in paragraph 9.1.4 of GC 9.1 — PROTECTION OF WORK AND PROPERTY;

.3 extend the Contract Time for such reasonable time as the Consultant may recommend in consultation with the Construction
Manager and the expert referred to in paragraph 9.5.1.3 and reimburse the Construction Manager for reasonable costs
incurred as a result of the delay; and

4 indemnify the Construction Manager as required by GC 13.1 — INDEMNIFICATION.

9.54  Ifeither party does not accept the expert’s finding under paragraph 9.5.1.3, the disagreement shall be settled in accordance with
Part 8 of the General Conditions — DISPUTE RESOLUTION. If such disagreement is not resolved promptly, the parties shall
act immediately in accordance with the expert’s determination and take the steps required by paragraphs 9.5.2 or 9.5.3, it being
understood that by so doing neither party will jeopardize any claim the party may have to be reimbursed as provided by GC
9.5-MOULD.

PART 10 GOVERNING REGULATIONS

GC 10.1 TAXES AND DUTIES

10.1.1 The Construction Manager shall pay all customs, taxes and duties in effect during the performance of the Work.

GC 10.2 LAWS, NOTICES, PERMITS, AND FEES
10.2.1 The laws of the Place of the Work shall govern the Work.

10.2.2 The Owner shall obtain and pay for development approvals, building permit, permanent easements, rights of servitude, and all
other necessary approvals and permits, except for the permits and fees referred to in paragraph 10.2.3 or for which the Contract
Documents specify as the responsibility of the Construction Manager.

10.2.3 The Construction Manager shall be responsible for the procurement of permits, licences, inspections, and certificates, which
are necessary for the performance of the Work and customarily obtained by contractors in the jurisdiction of the Place of the
Work after the issuance of the building permit. The Cost of the Work includes the cost of these permits, licences, inspections,
and certificates, and their procurement.

10.2.4 The Construction Manager shall give the required notices and comply with the laws, ordinances, rules, regulations, or codes
which are or become in force during the performance of the Work and which relate to the Work, to the preservation of the public
health, and to construction safety.
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10.2.5 The Construction Manager shall not be responsible for verifying that the Contract Documents are in compliance with the
applicable laws, ordinances, rules, regulations, or codes relating to the Work. If the Contract Documents are at variance
therewith, or if, subsequent to the date of the Agreement, changes are made to the applicable laws, ordinances, rules,
regulations, or codes which require modification to the Contract Documents, the Construction Manager shall advise the
Consultant in writing requesting direction immediately upon such variance or change becoming known. The Consultant will
issue the changes required to the Contract Documents as provided in GC 6.1 — OWNER’S RIGHT TO MAKE CHANGES,
GC 6.2 - CHANGE ORDER and GC 6.3 - CHANGE DIRECTIVE.

10.2.6  If the Construction Manager fails to advise the Consultant in writing, fails to obtain direction as required in paragraph 10.2.5,
and performs work knowing it to be contrary to any laws, ordinances, rules, regulations, or codes; the Construction Manager
shall be responsible for and shall correct the violations thereof; and shall bear the costs, expenses and damages attributable to
the failure to comply with the provisions of such laws, ordinances, rules, regulations, or codes.

GC 10.3 PATENT FEES

10.3.1 The Construction Manager shall pay the royalties and patent licence fees required for the performance of the Contract. The
Construction Manager shall hold the Owner harmless from and against claims, demands, losses, costs, damages, actions, suits
or proceedings arising out of the Construction Manager’s performance of the Contract which are attributable to an infringement
or an alleged infringement of a patent of invention by the Construction Manager or anyone for whose acts the Construction
Manager may be liable.

10.3.2 The Owner shall hold the Construction Manager harmless against claims, demands, losses, costs, damages, actions, suits, or
proceedings arising out of the Construction Manager’s performance of the Contract which are attributable to an infringement
or an alleged infringement of a patent of invention in executing anything for the purpose of the Contract, the physical model,
plan or design of which was supplied to the Construction Manager as part of the Contract.

GC 10.4 WORKERS’ COMPENSATION

10.4.1 Prior to commencing the Work, and again with the Construction Manager’s applications for payment, the Construction
Manager shall provide evidence of compliance with workers’ compensation legislation at the Place of the Work.

PART 11 INSURANCE

GC 11.1 INSURANCE

11.1.1 Without restricting the generality of GC 13.1 — INDEMNIFICATION, the Construction Manager shall provide, maintain and
pay for the following insurance coverages, the requirements of which are specified in CCDC 41 — ‘CCDC Insurance
Requirements’ in effect on the date of the Agreement, except as hereinafter provided:

.1 General liability insurance in the name of the Construction Manager and include, or in the case of a single, blanket policy,
be endorsed to name, the Owner and the Consultant as insureds but only with respect to liability, other than legal liability
arising out of their sole negligence, arising out of the operations of the Construction Manager with regard to the Work.
General liability insurance shall be maintained from the date of commencement of the Pre-construction Services until one
year from the date of Ready-for-Takeover. Liability coverage shall be provided for completed operations hazards from the
date of Ready-for-Takeover on an ongoing basis for a period of 6 years following Ready-for-Takeover.

.2 Automobile Liability Insurance from the date of commencement of the Pre-construction Services until one year after the
date of Ready-for-Takeover.

.3 Unmanned aerial vehicle aircraft, manned aircraft or watercraft Liability Insurance when owned or non-owned manned or
unmanned aircraft or watercraft are used directly or indirectly in the performance of the Pre-construction Services, the
Construction Services, or the Work.

4 “Broad form” property insurance in the joint names of the Construction Manager, the Owner and the Consultant. The
policy shall include as insureds all subcontractors and consultants of any tier. The “Broad form” property insurance shall
be provided from the date of commencement of the Work until the earliest of:

(1) 10 calendar days after the date of Ready-for-Takeover;

(2) on the commencement of use or occupancy of any part or section of the Work unless such use or occupancy is for
construction purposes, habitational, office, banking, convenience store under 465 square metres in area, or parking
purposes, or for the installation, testing and commissioning of equipment forming part of the Work; and

(3) when left unattended for more than 30 consecutive calendar days or when construction activity has ceased for more
than 30 consecutive calendar days.
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.5 Boiler and machinery insurance in the joint names of the Construction Manager, the Owner and the Consultant. The
policy shall include as insureds all subcontractors and consultants of any tier. The coverage shall be maintained
continuously from commencement of use or operation of the boiler and machinery objects insured by the policy and until
10 calendar days after the date of Ready-for-Takeover.

.6 The “Broad form” property and boiler and machinery policies shall provide that, in the case of a loss or damage, payment
shall be made to the Owner and the Construction Manager as their respective interests may appear. In the event of loss or
damage:

(1) the Construction Manager shall act on behalf of the Owner for the purpose of adjusting the amount of such loss or
damage payment with the insurers. When the extent of the loss or damage is determined, the Construction Manager
shall proceed to restore the Work. Loss or damage shall not affect the rights and obligations of either party under the
Contract except that the Construction Manager shall be entitled to such reasonable extension of Contract Time relative
to the extent of the loss or damage as the Consultant may recommend in consultation with the Construction Manager;

(2) the Construction Manager shall be entitled to receive from the Owner, in addition to the amount due under the
Contract, the amount which the Owner’s interest in restoration of the Work has been appraised, such amount to be
paid as the restoration of the Work proceeds in accordance with the progress payment provisions. In addition the
Construction Manager shall be entitled to receive from the payments made by the insurer the amount of the
Construction Manager’s interest in the restoration of the Work; and

(3) to the Work arising from the work of the Owner, the Owner’s own forces or Other Contractors, the Owner shall, in
accordance with the Owner’s obligations under the provisions relating to construction by the Owner or Other
Contractors, pay the Construction Manager the cost of restoring the Work as the restoration of the Work proceeds and
as in accordance with the progress payment provisions.

.7 Contractors’ Equipment Insurance from the date of commencement of the Work until one year after the date of Ready-for-
Takeover.

.8 Contractors’ Pollution Liability Insurance from the date of commencement of the Work until one year after the date of
Ready-for-Takeover.

11.1.2  Prior to commencement of the Pre-construction Services and upon the placement, renewal, amendment, or extension of all or
any part of the insurance, the Construction Manager shall promptly provide the Owner with confirmation of coverage and, if
required, a certified true copy of the policies certified by an authorized representative of the insurer together with copies of any
amending endorsements applicable to the Work.

11.1.3  The parties shall pay their share of the deductible amounts in direct proportion to their responsibility in regards to any loss for
which the above policies are required to pay, except where such amounts may be excluded by the terms of the Contract. Should
the responsible party not be bound to the Contract, then the deductible amounts shall be charged back to the Owner.

11.1.4 If the Construction Manager fails to provide or maintain insurance as required by the Contract Documents, then the Owner
shall have the right to provide and maintain such insurance and give evidence to the Construction Manager and the Consultant.
The Construction Manager shall pay the cost thereof to the Owner on demand or the Owner may deduct the cost from the
amount which is due or may become due to the Construction Manager.

11.1.5 All required insurance policies shall be with insurers licensed to underwrite insurance in the jurisdiction of the Place of the
Work.

11.1.6  If a revised version of CCDC 41 is published, which specifies reduced insurance requirements, the parties shall address such

reduction, prior to the Construction Manager’s insurance policy becoming due for renewal, and record any agreement in a
Change Order.

11.1.7 If a revised version of CCDC 41 is published, which specifies increased insurance requirements, the Owner may request the
increased coverage from the Construction Manager by way of a Change Order.

11.1.8 A Change Directive shall not be used to direct a change in the insurance requirements in response to the revision of CCDC 41.

PART 12 OWNER TAKEOVER

GC 12.1 READY-FOR-TAKEOVER

12.1.1 The prerequisites to attaining Ready-for-Takeover of the Work are limited to the following:
.1 The Consultant has certified or verified the Substantial Performance of the Work.
.2 Evidence of compliance with the requirements for occupancy or occupancy permit as prescribed by the authorities having

jurisdiction.
.3 Final cleaning and waste removal at the time of applying for Ready-for-Takeover, as required by the Contract Documents.
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4 The delivery to the Owner of such operations and maintenance documents reasonably necessary for immediate operation
and maintenance, as required by the Contract Documents.

Make available a copy of the as-built drawings completed to date on site.

Startup, testing required for immediate occupancy, as required by the Contract Documents.

Ability to secure access to the Work has been provided to the Owner, if required by the Contract Documents.
Demonstration and training, as required by the Contract Documents, is scheduled by the Construction Manager acting
reasonably.

o 9o

12.1.2  If any prerequisites set forth in paragraphs 12.1.1.3 to 12.1.1.6 must be deferred because of conditions reasonably beyond the
control of the Construction Manager, or by agreement between the Owner and the Construction Manager to do so, Ready-for-
Takeover shall not be delayed.

12.1.3  When the Construction Manager considers that the Work is Ready-for-Takeover, the Construction Manager shall deliver to the
Consultant and to the Owner a comprehensive list of items to be completed or corrected, together with a written application
for Ready-for-Takeover for review. Failure to include an item on the list does not alter the responsibility of the Construction
Manager to complete the Contract.

12.1.4 The Consultant will review the Work to verify the validity of the application and will promptly, and in any event, no later than
10 calendar days after receipt of the Construction Manager’s list and application:
.1 confirm the date of Ready-for-Takeover in writing to each of the Owner and the Construction Manager, or
.2 advise the Construction Manager in writing that the Work is not Ready-for-Takeover and give reasons why.

12.1.5 Immediately following the confirmation of the date of Ready-for-Takeover, the Construction Manager, in consultation with the
Consultant, shall establish a reasonable date for finishing the Work.

12.1.6  The provision of GC 12.1 — READY-FOR-TAKEOVER shall be subject to GC 12.2 — EARLY OCCUPANCY BY THE
OWNER.

GC 12.2 EARLY OCCUPANCY BY THE OWNER

12.2.1 The Owner may take occupancy of a part or the entirety of the Work before Ready-for-Takeover has been attained only as
agreed by the Construction Manager which agreement shall not be unreasonably withheld.

12.2.2  The Owner shall not occupy a part or the entirety of the Work without prior approval by authorities having jurisdiction.

12.2.3 If the Owner takes occupancy of a part of the Work before Ready-for-Takeover has been attained:
.1 The part of the Work which is occupied shall be deemed to have been taken over by the Owner as from the date on which
it is occupied.
.2 The Construction Manager shall cease to be liable for the care of such part as from this date, when responsibility shall
pass to the Owner.
.3 The warranty period specified in paragraph 12.3.1 of GC 12.3 - WARRANTY for that part of the Work shall start from the
date on which it is occupied.

12.2.4  If the Owner takes occupancy of the entirety of the Work before all the prerequisites are met as described in paragraph 12.1.1
of GC 12.1 —- READY-FOR-TAKEOVER, the Work shall, subject to the requirements of the applicable lien legislation, be
deemed to achieve Ready-for-Takeover. This shall not relieve the Construction Manager’s responsibility to complete the Work
in a timely manner.

GC 12.3 WARRANTY

12.3.1 Except for extended warranties as described in paragraph 12.3.7, the warranty period under this Contract is one year from the
date when Ready-for-Takeover has been attained.

12.3.2 The Construction Manager shall be responsible for the proper performance of the Work to the extent that the design and
Contract Documents permit such performance.

12.3.3  The Owner, through the Consultant, shall promptly give the Construction Manager Notice in Writing of observed defects and
deficiencies which occur during the one year warranty period.

12.3.4  Subject to paragraph 12.3.2, the Construction Manager shall correct promptly defects or deficiencies in the Work which appear
prior to and during the one year warranty period.

12.3.5 The Construction Manager shall correct damage resulting from corrections made under the requirements of paragraph 12.3.4
subject to GC 2.5 — DEFECTIVE WORK.
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12.3.6  Subject to paragraph 12.3.7 and GC 2.5 — DEFECTIVE WORK, the Construction Manager shall enforce the warranty
obligations of Subcontractors and Suppliers.

12.3.7 Any extended warranties required beyond the one year warranty period as described in paragraph 12.3.1 shall be as specified
in the Contract Documents. Extended warranties shall be issued by the warrantor to the benefit of the Owner. The Construction
Manager’s responsibility with respect to extended warranties shall be limited to obtaining any such extended warranties from
the warrantor. The obligations under such extended warranties are solely the responsibilities of the warrantor.

PART 13 INDEMNIFICATION, LIMITATION OF LIABILITY AND WAIVER OF CLAIMS

GC 13.1 INDEMNIFICATION

13.1.1 Subjectto GC 13.2 - LIMITATION OF LIABILITY, the Owner and the Construction Manager shall each indemnify and hold
harmless the other from and against all claims, demands, losses, costs, damages, actions, suits, or proceedings whether in
respect to losses suffered by them or in respect to claims by third parties that arise out of, or are attributable in any respect to
their involvement as parties to this Contract, provided such claims are:

.1 caused by:
(1) the negligent acts or omissions of the party from whom indemnification is sought or anyone for whose negligent acts
or omissions that party is liable, or
(2) a failure of the party to the Contract from whom indemnification is sought to fulfill its terms or conditions; and
.2 made by Notice in Writing within a period of 6 years from the Ready-for-Takeover date or within such shorter period as
may be prescribed by any limitation statute of the Province or Territory of the Place of the Work.
The parties expressly waive the right to indemnity for claims other than those provided for in this Contract.

13.1.2 The obligation of either party to indemnify the other as set forth in paragraph 13.1.1 and paragraph 13.2.1 of GC 13.2 —
LIMITATION OF LIABILITY shall be inclusive of interest and all legal costs.

13.1.3 The Owner and the Construction Manager shall indemnify and hold harmless the other from and against all claims, demands,
losses, costs, damages, actions, suits, or proceedings arising out of their obligations described in GC 9.2 — TOXIC AND
HAZARDOUS SUBSTANCES and GC 9.5 - MOULD.

13.1.4 The Owner shall indemnify and hold harmless the Construction Manager from and against all claims, demands, losses, costs,
damages, actions, suits, or proceedings:
.1 as described in paragraph 10.3.2 of GC 10.3 — PATENT FEES, and
.2 arising out of the Construction Manager’s performance of the Contract which are attributable to a lack of or defect in title
or an alleged lack of or defect in title to the Place of the Work.

13.1.5 Inrespect to any claim for indemnity or to be held harmless by the Owner or the Construction Manager-
.1 Notice in Writing of such claim shall be given within a reasonable time after the facts upon which such claim is based
become known; and
.2 should any party be required as a result of its obligation to indemnify another to pay or satisfy a final order, judgment or
award made against the party entitled by this contract to be indemnified, then the indemnifying party upon assuming all
liability for any costs that might result shall have the right to appeal in the name of the party against whom such final order
or judgment has been made until such rights of appeal have been exhausted.

GC 13.2 LIMITATION OF LIABILITY

13.2.1 Subject to paragraph 13.2.2, the liability of either party to the other in relation to this Contract under any legal theory shall be
limited as follows:

.1 inrespect to losses for which insurance is to be provided by either party pursuant to GC 11.1 — INSURANCE, the amount
of the applicable insurance required under the Contract;

.2 in respect to losses for which insurance is not required to be provided by either party in accordance with GC 11.1 —
INSURANCE, the greater of the Contract Price or $2,000,000, but in no event shall the sum be greater than $20,000,000;
and

.3 in any event to direct loss and damage, and neither party shall have any liability to the other for indirect, consequential,
punitive, or exemplary damages.

13.2.2  The limitations of liability in paragraph 13.2.1 shall not apply to claims:
.1 under paragraph 13.1.1 in respect to claims by third parties;
.2 under paragraph 13.1.3 in respect to GC 9.2 — TOXIC AND HAZARDOUS SUBSTANCES;
.3 under paragraph 13.1.4.1 in respect to GC 10.3 — PATENT FEES;
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4 under paragraph 13.1.4.2 attributable to a defect in title;

claims arising from a party’s wilful misconduct, wilful default, fraudulent or criminal acts, or abandonment;

.6 claims arising from a party’s violation of applicable laws including, without limitation, any violation of applicable
environmental, labour, or occupational health and safety legislation; and

.7 claims for damages resulting from substantial defects or deficiencies in the Work which were not known, or
reasonably could not have been discovered, prior to the end of the warranty period prescribed in the Contract.
“Substantial defects or deficiencies” mean those defects or deficiencies in the Work which affect the Work to such
an extent or in such a manner that a significant part or the whole of the Work is unfit for the purpose intended by the
Contract Documents.

13.2.3 Nothing in this GC 13.2 — LIMITATION OF LIABILITY shall be deemed to limit the Owner’s obligation to pay the Contract
Price in accordance with the Contract.

W

GC 13.3 WAIVER OF CLAIMS

13.3.1 Subject to any lien legislation applicable to the Place of the Work, the Construction Manager waives and releases the Owner
from all claims which the Construction Manager has or reasonably ought to have knowledge of that could be advanced by the
Construction Manager against the Owner under the Contract, including, without limitation, those arising from negligence or
breach of contract in respect to which the cause of action is based upon acts or omissions which occurred prior to or on the
Ready-for-Takeover date, except as follows:

.1 claims arising prior to or on the Ready-for-Takeover date for which Notice in Writing of claim has been received by the
Owner from the Construction Manager no later than 5 calendar days before the expiry of the lien period provided by the
lien legislation applicable at the Place of the Work or 20 calendar days following the Ready-for-Takeover date, whichever
is later;

.2 indemnification for claims advanced against the Construction Manager by third parties for which a right of indemnification
may be asserted by the Construction Manager against the Owner pursuant to the provisions of this Contract;

.3 claims respecting toxic and hazardous substances, patent fees and defect in title matters for which a right of indemnity
could be asserted by the Construction Manager pursuant to the provisions of paragraphs 13.1.3 or 13.1.4 of GC 13.1 —
INDEMNIFICATION; and

4 claims resulting from acts or omissions which occur after the Ready-for-Takeover date.

13.3.2 The Construction Manager waives and releases the Owner from all claims resulting from acts or omissions which occurred
after the Ready-for-Takeover date except for:
.1 indemnification respecting third party claims, and claims respecting toxic and hazardous substances, patent fees and defect
in title matters, all as referred in paragraphs 13.3.1.2 and 13.3.1.3; and
.2 claims for which Notice in Writing of claim has been received by the Owner from the Construction Manager within 395
calendar days following the Ready-for-Takeover date.

13.3.3  Subject to any lien legislation applicable to the Place of the Work, the Owner waives and releases the Construction Manager
from all claims which the Owner has or reasonably ought to have knowledge of that could be advanced by the Owner against
the Construction Manager under the Contract, including, without limitation, those arising from negligence or breach of contract
in respect to which the cause of action is based upon acts or omissions which occurred prior to or on the Ready-for-Takeover
date, except as follows:

.1 claims arising prior to or on the Ready-for-Takeover date for which Notice in Writing of claim has been received by the

Construction Manager from the Owner no later 20 calendar days following the Ready-for-Takeover date;

.2 indemnification for claims advanced against the Owner by third parties for which a right of indemnification may be asserted

by the Owner against the Construction Manager pursuant to the provisions of this Contract;

.3 claims respecting toxic and hazardous substances for which a right of indemnity could be asserted by the Owner against

the Construction Manager pursuant to the provisions of paragraph 13.1.3 of GC 13.1 — INDEMNIFICATION;

4 damages arising from the Construction Manager’s actions which result in substantial defects or deficiencies in the Work.
“Substantial defects or deficiencies” mean those defects or deficiencies in the Work which affect the Work to such an extent
or in such a manner that a significant part or the whole of the Work is unfit for the purpose intended by the Contract
Documents;
claims arising pursuant to GC 12.3 - WARRANTY; and
.6 claims arising from acts or omissions which occur after the Ready-for-Takeover date.

9
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13.3.4 Respecting claims arising upon substantial defects and deficiencies in the Work, as referenced in paragraph 13.3.3.4, and
notwithstanding paragraph 13.3.3.5, the Owner waives and releases the Construction Manager from all claims except claims
for which Notice in Writing of claim has been received by the Construction Manager from the Owner within a period of six
years from the Ready-for-Takeover date, provided that any limitation statute of the Province or Territory of the Place of the
Work permit such agreement. If the applicable limitation statute does not permit such agreement, the time within which any
such claim may be brought shall be such shorter period as may be prescribed by any limitation statute of the Province or
Territory of the Place of the Work.

13.3.5 The Owner waives and releases the Construction Manager from all claims arising from acts or omissions which occur after the

Ready-for-Takeover date, except for:

.1 indemnification for claims advanced against the Owner by third parties, as referenced in paragraph 13.3.3.2;

.2 claims respecting toxic or hazardous substances for which a right of indemnity could be asserted by the Owner against the
Construction Manager, as referenced in paragraph 13.3.3.3;

.3 claims arising under GC 12.3 - WARRANTY; and

4 claims for which Notice in Writing has been received by the Construction Manager from the Owner within 395 calendar
days following the Ready-for-Takeover date.

13.3.6  “Notice in Writing of claim” as provided for in GC 13.3 — WAIVER OF CLAIMS to preserve a claim or right of action which
would otherwise, by the provisions of GC 13.3 — WAIVER OF CLAIMS, be deemed to be waived, must include the following
.1 aclear and unequivocal statement of an intention to claim;
.2 astatement as to the nature of the claim and the grounds upon which the claim is based; and
.3 astatement of the estimated quantum of the claim.

13.3.7 A claim for lien asserted under the lien legislation prevailing at the Place of the Work shall qualify as notice of claim for the
purposes of this Contract.

13.3.8 The party giving the Notice in Writing of claim as provided for in GC 13.3 — WAIVER OF CLAIMS shall submit within a
reasonable time a detailed account of the amount claimed.

13.3.9 Where the event or series of events giving rise to a claim made under paragraphs 13.3.1 or 13.3.3 has a continuing effect, the
detailed account submitted under paragraph 13.3.8 shall be considered to be an interim account and the party making the claim
shall submit further interim accounts, at reasonable intervals, giving the accumulated amount of the claim and any further
grounds upon which such claim is based. The party making the claim shall submit a final account after the end of the effects
resulting from the event or series of events.

13.3.10 Nothing in GC 13.3 — WAIVER OR CLAIMS shall be deemed to affect the rights of the parties under any lien legislation or
limitations legislation prevailing at the Place of the Work.
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APPENDIX 1 - STIPULATED PRICE OPTION

If the Owner and the Construction Manager agree to exercise the Stipulated Price option pursuant to paragraph 10.2 of Article A-10 of
the Agreement — OPTIONS, and upon signing of the Change Order exercising the Stipulated Price option, these amendments shall
amend the Agreement, Definitions and General Conditions as described below.

AMENDMENTS TO THE AGREEMENT

1. ARTICLE A-1 THE SERVICES AND THE WORK
Paragraphs 1.3 and 1.4
Delete 1.3 and 1.4 and replace with the following:
1.3 subject to adjustment in Contract Time as provided for in the Contract Documents, attain Ready-for-Takeover, by the
day of in the year

2. ARTICLE A-5 CONSTRUCTION MANAGER’S FEE FOR PRE-CONSTRUCTION SERVICES
Delete this Article in its entirety.

3. ARTICLE A-6 REIMBURSABLE EXPENSES FOR PRE-CONSTRUCTION SERVICES
Delete this Article in its entirety.

4. ARTICLE A-7 CONSTRUCTION MANAGER’S FEE FOR CONSTRUCTION SERVICES
Delete this Article in its entirety.

5. ARTICLE A-8 COST OF THE WORK

Paragraph 8.1

Delete “Cost of the Work” and replace with the following:
cost of performing the work attributable to the Change Directive in as much as it contributes directly to the implementation of
the Change Directive

Paragraph 8.1.7

Delete this paragraph in its entirety.

Paragraphs 8.3, 8.4 and 8.5

Delete these paragraphs in their entirety.

6. ARTICLE A-9 CONTRACT PRICE

Delete this Article and replace with the following:

9.1 The Contract Price, which excludes Value Added Taxes, is:
/100 dollars $

9.2 Value Added Taxes (of %) payable by the Owner to the Construction Manager are:
/100 dollars $

9.3 Total amount payable by the Owner to the Construction Manager for the Work is:
/100 dollars $

9.4 These amounts shall be subject to adjustments as provided in the Contract Documents.

9.5 All amounts are in Canadian funds.

7. ARTICLE A-10 OPTIONS
Delete this Article in its entirety.

8. ARTICLE A-11 PAYMENT
Paragraph 11.1
Delete and replace with the following:
11.1 Subject to the provisions of the Contract Documents and Payment Legislation, and in accordance with legislation and
statutory regulations respecting holdback percentages, the Owner shall:
.1 make progress payments to the Construction Manager on account of the Contract Price when due in the amount
certified by the Consultant unless otherwise prescribed by Payment Legislation together with such Value Added
Taxes as may be applicable to such payments,
.2 upon Substantial Performance of the Work, pay to the Construction Manager the unpaid balance of the holdback
amount when due together with such Value Added Taxes as may be applicable to such payment, and
.3 upon the issuance of the final certificate for payment, pay to the Construction Manager the unpaid balance of the
Contract Price when due together with such Value Added Taxes as may be applicable to such payment.
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9. DEFINITION — CONTRACT TIME
Delete and replace with the following:
The Contract Time is the time from commencement of the Pre-construction Services to the date of Ready-for-Takeover as
stipulated in paragraph 1.3 of Article A-1 of the Agreement — THE SERVICES AND THE WORK.

10. GC 2.4 REVIEW AND INSPECTION OF THE WORK
Paragraph 2.4.5
Delete the last sentence and replace with the following:

If the work is in accordance with the requirements of the Contract Documents, the Owner shall pay the cost of examination

and restoration.

New paragraphs 2.4.6 and 2.4.7
Insert new paragraphs as follows:

2.3.6 The Construction Manager shall pay the cost of making any test or inspection, including the cost of samples required
for such test or inspection, if such test or inspection is designated in the Contract Documents to be performed by the
Construction Manager or is required by the laws or ordinances applicable to the Place of the Work.

2.3.7 The Construction Manager shall pay the cost of samples required for any test or inspection to be performed by others
if such test or inspection is designated in the Contract Documents.

11. GC 2.5 DEFECTIVE WORK
Paragraph 2.5.3
Delete and replace with the following:

2.5.3 Ifin the opinion of the Consultant it is not expedient to correct defective work or work not performed as provided in
the Contract Documents, the Owner may deduct from the amount otherwise due to the Construction Manager the
difference in value between the work as performed and that called for by the Contract Documents. 1f the Owner and
the Construction Manager do not agree on the difference in value, they shall refer the matter to the Consultant for a
finding.

12. GC 3.6 SUBCONTRACTORS AND SUPPLIERS
Paragraphs 3.6.2, 3.6.3 and 3.6.4
Delete and replace with the following:

3.6.2 The Construction Manager shall indicate in writing, if requested by the Owner, those Subcontractors or Suppliers
whose bids have been received by the Construction Manager which the Construction Manager would be prepared to
accept for the performance of a portion of the Work. Should the Owner not object before signing the Change Order
exercising the Stipulated Price option, the Construction Manager shall employ those Subcontractors or Suppliers so
identified by the Construction Manager in writing for the performance of that portion of the Work to which their bid
applies.

3.6.3 The Owner may, for reasonable cause, at any time before the Owner has signed the Change Order exercising the
Stipulated Price option, object to the use of a proposed Subcontractor or Supplier and require the Construction
Manager to employ one of the other subcontract bidders.

3.6.4 If the Owner requires the Construction Manager to change a proposed Subcontractor or Supplier, the Contract Price
and Contract Time shall be adjusted by the difference occasioned by such required change.

New paragraph 3.6.6
Insert new paragraph as follows:

3.6.6 The Construction Manager shall not be required to employ as a Subcontractor or Supplier, a person or firm to which

the Construction Manager may reasonably object.

13. GC 3.7 LABOUR AND PRODUCTS
New paragraph 3.7.3
Insert new paragraph as follows:
3.7.3 The Construction Manager shall provide and pay for labour, Products, tools, Construction Equipment, water, heat,
light, power, transportation, and other facilities and services necessary for the performance of the Work in accordance
with the Contract.

14. GC 4.1 CASH ALLOWANCES
New GC 4.1
Insert new General Condition as follows:
GC 4.1 CASH ALLOWANCES
4.1.1 The Contract Price includes the cash allowances, if any, stated in the Contract Documents. The scope of the Work or
costs included in such cash allowances shall be as described in the Contract Documents.
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4.1.2 The Contract Price, and not the cash allowances, includes the Construction Manager’s overhead and profit in
connection with such cash allowances.

4.1.3 Expenditures under cash allowances shall be authorized by the Owner through the Consultant.

4.1.4 Where the actual cost of the Work under any cash allowance exceeds the amount of the allowance, any unexpended
amounts from other cash allowances shall be reallocated, at the Consultant’s direction, to cover the shortfall, and, in
that case, there shall be no additional amount added to the Contract Price for overhead and profit. Only where the
actual cost of the Work under all cash allowances exceeds the total amount of all cash allowances shall the
Construction Manager be compensated for the excess incurred and substantiated, plus an amount for overhead and
profit on the excess only, as set out in the Contract Documents.

4.1.5 The net amount of any unexpended cash allowances, after providing for any reallocations as contemplated in
paragraph 4.1.4, shall be deducted from the Contract Price by Change Order without any adjustment for the
Construction Manager’s overhead and profit on such amount.

4.1.6 The value of the Work performed under a cash allowance is eligible to be included in progress payments.

4.1.7 The Construction Manager and the Consultant shall jointly prepare a schedule that shows when the items called for
under cash allowances must be ordered to avoid delaying the progress of the Work.

15.GC 5.2 ACCOUNTING AND AUDIT
Delete this General Condition in its entirety.

16.GC 5.3 APPLICATIONS FOR PAYMENT FOR PRE-CONSTRUCTION SERVICES
Delete this General Condition in its entirety.

17.GC 5.4 APPLICATIONS FOR PAYMENT FOR THE WORK
Paragraph 5.4.1
Delete and replace with:

5.4.1 Applications for payment on account as provided in Article A-11 of the Agreement — PAYMENT shall be submitted

monthly to the Owner and the Consultant simultaneously as the Work progresses.
Paragraphs 5.4.3 and 5.4.4
Delete and replace with:

5.4.3 The amount claimed shall be for the value, proportionate to the amount of the Contract, of Work performed and Products
delivered to the Place of the Work as of the last day of the payment period.

5.4.4 The Construction Manager shall submit to the Consultant, at least 15 calendar days before the first application for
payment after exercising the Stipulated Price option, a schedule of values for the parts of the Work, aggregating the total
amount of the Contract Price, so as to facilitate evaluation of applications for payment.

Paragraph 5.4.6
Insert to the end of the paragraph with the following:
and be based on the schedule of values accepted by the Consultant.
Paragraph 5.4.8
Delete this paragraph in its entirety.
Paragraph 5.4.9
Delete the first sentence.

18.GC 6.2 CHANGE ORDER
Paragraphs 6.2.1 and 6.2.2
Delete “Fee for Construction Services” and replace with “Contract Price”.

19.GC 6.3 CHANGE DIRECTIVE
Paragraphs 6.3.1 and 6.3.8
Delete “Fee for Construction Services” and replace with “Contract Price”.
Paragraph 6.3.6
Delete and replace with:
6.3.6 The adjustment in the Contract Price for a change carried out by way of a Change Directive shall be determined on
the basis of the cost of the Construction Manager’s actual expenditures and savings attributable to the Change

Directive, valued in accordance with Article A-8 of the Agreement — COST OF THE WORK and as follows:

.1 If the change results in a net increase in the Construction Manager’s cost, the Contract Price shall be increased by
the amount of the net increase in the Construction Manager’s cost, plus the Construction Manager’s percentage
fee on such net increase.

.2 If the change results in a net decrease in the Construction Manager’s cost, the Contract Price shall be decreased
by the amount of the net decrease in the Construction Manager’s cost, without adjustment for the Construction
Manager’s percentage fee.
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.3 The Construction Manager’s fee shall be as specified in the Contract Documents or as otherwise agreed by the
parties.
New paragraphs 6.3.9, 6.3.10 and 6.3.11
Insert new paragraphs as follows:
6.3.9 The Construction Manager shall keep full and detailed accounts and records necessary for the documentation of the
cost of performing the Work attributable to the Change Directive and shall provide the Consultant with copies thereof.
6.3.10 For the purpose of valuing Change Directives, the Owner shall be afforded reasonable access to all of the
Construction Manager’s pertinent documents related to the cost of performing the Work attributable to the Change
Directive.
6.3.11 Pending determination of the final amount of a Change Directive, the undisputed value of the Work performed as the
result of a Change Directive is eligible to be included in progress payments.

20.GC 6.4 CONCEALED OR UNKNOWN CONDITIONS

21.

Paragraph 6.4.2

Delete “Fee for Construction Services or the Contract Time” and replace with “Construction Manager’s cost or time to perform the
Work”.

Paragraph 6.4.3

Delete “Fee for Construction Services” and replace with “Contract Price”.

GC 6.5 DELAYS

Paragraph 6.5.1

Delete “Fee for Construction Services” and replace with “Contract Price”.

Paragraph 6.5.2

Delete “within the previously agreed Contract Time” and replace with “by the date stipulated in Article A-1 of the Agreement —

THE SERVICES AND THE WORK”.

Delete “Fee for Construction Services” and replace with “Contract Price”.

Paragraph 6.5.3

Delete paragraph 6.5.3.4 in its entirety.

Delete the last sentence and replace with the following:
The Construction Manager shall not be entitled to payment for costs incurred by such delays until such delays result from
actions by the Owner, the Consultant or anyone employed or engaged by them directly or indirectly.

22.GC 6.6 CLAIMS FOR A CHANGE IN CONTRACT PRICE

23.

Paragraph 6.6.5
Delete the first sentence.

GC 7.1 OWNER’S RIGHT TO PERFORM THE WORK, TERMINATE THE CONSTRUCTION MANAGER’S RIGHT TO
CONTINUE WITH THE WORK OR TERMINATE THE CONTRACT
Paragraph 7.1.5
Delete paragraphs 7.1.5.2, 7.1.5.3 and 7.2.5.4 and replace with the following:
7.1.5.2withhold further payment to the Construction Manager until a final certificate for payment is issued,
7.1.5.3charge the Construction Manager the amount by which the full cost of finishing the Work as certified by the
Consultant, including compensation to the Consultant for the Consultant’s additional services and a reasonable
allowance as determined by the Consultant to cover the cost of corrections to work performed by the Construction
Manager that may be required under GC 12.3 - WARRANTY, exceeds the unpaid balance of the Contract Price;
however, if such cost of finishing the Work is less than the unpaid balance of the Contract Price, the Owner shall pay
the Construction Manager the difference, and
7.1.5.40n expiry of the warranty period, charge the Construction Manager the amount by which the cost of corrections to the
Construction Manager’s work under GC 12.3 - WARRANTY exceeds the allowance provided for such corrections,
or if the cost of such corrections is less than the allowance, pay the Construction Manager the difference.
Paragraphs 7.1.6, 7.1.8 and 7.1.9
Delete these paragraphs in their entirety.
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24.GC 7.2 CONSTRUCTION MANAGER’S RIGHT TO SUSPEND THE WORK OR TERMINATE THE CONTRACT
Paragraph 7.2.3.3
Delete “the compensation for Pre-Construction Services or the amounts for the Fee for Construction Services and the Cost of the
Work” and replace with “the amounts”.
Paragraph 7.2.5
Delete paragraphs 7.2.5.1, 7.2.5.2, 7.2.5.3, and 7.2.5.4 and replace with the following:
all work performed including reasonable profit, for loss sustained upon Products and Construction Equipment, and such other
damages as the Construction Manager may have sustained as a result of the termination of the Contract.

25.GC 8.1 AUTHORITY OF THE CONSULTANT

Paragraph 8.1.3

Delete “and the cost of which shall be included in the Cost of the Work as described in Article A-8 of the Agreement — COST OF

THE WORK?” and insert the following to the end of the paragraph:
If it is subsequently determined that such instructions were in error or at variance with the Contract Documents, the Owner
shall pay the Construction Manager costs incurred by the Construction Manager in carrying out such instructions which the
Construction Manager was required to do beyond what the Contract Documents correctly understood and interpreted would
have required, including costs resulting from interruption of the Work.

26.GC 9.1 PROTECTION OF WORK AND PROPERTY
Paragraph 9.1.4
Delete “Fee for Construction Services” and replace with “Contract Price”.

27.GC 9.3 ARTIFACTS AND FOSSILS
Paragraph 9.3.3
Delete “Fee for Construction Services or the Contract Time” and replace with “Construction Manager’s cost or time to perform the
Work”.

28.GC 10.1 TAXES AND DUTIES
Delete this General Condition and replace with the following:

10.1.1 The Contract Price shall include all taxes and customs duties in effect at the date the Change Order exercising the
Stipulated Price option is signed except for Value Added Taxes payable by the Owner to the Construction Manager as
stipulated in Article A-9 of the Agreement — CONTRACT PRICE.

10.1.2 Any increase or decrease in costs to the Construction Manager due to changes in taxes and duties after the date the
Change Order exercising the Stipulated Price option is signed shall increase or decrease the Contract Price accordingly.

29.GC 10.2 LAWS, NOTICES, PERMITS, AND FEES

Paragraph 10.2.3

Delete “Cost of the Work” and replace with “Contract Price”.

New paragraph 10.2.7

Insert new paragraph as follows:

10.2.7 If, subsequent to the date the Change Order exercising the Stipulated Price option is signed, changes are made to

applicable laws, ordinances, rules, regulations, or codes of authorities having jurisdiction which affect the cost of the
Work, either party may submit a claim in accordance with the requirements of GC 6.6 — CLAIMS FOR A CHANGE
IN CONTRACT PRICE.

30.GC 12.3 WARRANTY
Paragraph 12.3.6
Delete this paragraph in its entirety.
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APPENDIX 2 - GUARANTEED MAXIMUM PRICE (“GMP”) OPTION

If the Owner and the Construction Manager agree to exercise the Guaranteed Maximum Price option pursuant to paragraph 10.3 of
Article A-10 of the Agreement — OPTIONS, and upon signing of the Change Order exercising the Guaranteed Maximum Price option,
these amendments shall amend the Agreement, Definitions and General Conditions as described below.

AMENDMENTS TO THE AGREEMENT

1. ARTICLE A-9 CONTRACT PRICE
New paragraphs 9.4 and 9.5
Insert new paragraphs as follows:
9.4 The Contract Price is guaranteed by the Construction Manager not to exceed:
/100 dollars  ($ )
subject to adjustment of the Guaranteed Maximum Price as provided in the Contract Documents.
9.5 The Construction Manager shall pay that portion of the Contract Price, if any, that exceeds the Guaranteed Maximum
Price without reimbursement by the Owner.

AMENDMENTS TO THE GENERAL CONDITIONS

2. Paragraphs 3.6.3,6.2.2,6.3.1,6.3.8,6.4.2,6.4.3,9.1.4,9.3.3
Insert “, the Guaranteed Maximum Price” after “Fee for Construction Services”.

3. Paragraphs 6.2.1, 6.3.6,6.5.1,6.5.2, and 6.5.3
Insert “and the Guaranteed Maximum Price” after “Fee for Construction Services”.

4. Paragraph 6.6.1
Insert “or the Guaranteed Maximum Price” after “Contract Price”.

5. Paragraphs 9.2.7.2 and 9.2.7.3
Add “and adjust the Guaranteed Maximum Price” after “reimburse the Construction Manager”.

6. PART 4 ALLOWANCES
New GC 4.1
Insert new General Condition as follows:

GC 4.1 CASH ALLOWANCES

4.1.1 The Guaranteed Maximum Price includes the cash allowances, if any, stated in the Contract Documents. The scope of
the Work or costs included in such cash allowances shall be as described in the Contract Documents.

4.1.2 The Guaranteed Maximum Price, and not the cash allowances, includes the Construction Manager’s overhead and profit
in connection with such cash allowances.

4.1.3 Expenditures under cash allowances shall be authorized by the Owner through the Consultant.

4.1.4 Where the actual Cost of the Work under any cash allowance exceeds the amount of the allowance, any unexpended
amounts from other cash allowances shall be reallocated, at the Consultant’s direction, to cover the shortfall, and, in
that case, there shall be no additional amount added to the Guaranteed Maximum Price for overhead and profit. Only
where the actual Cost of the Work under all cash allowances exceeds the total amount of all cash allowances shall the
Guaranteed Maximum Price be increased by the excess incurred and substantiated, plus an amount for overhead and profit
on the excess only, as set out in the Contract Documents.

4.1.5 The net amount of any unexpended cash allowances, after providing for any reallocations as contemplated in paragraph
4.1.4, shall be deducted from the Guaranteed Maximum Price by Change Order without any adjustment for the
Construction Manager’s overhead and profit.

4.1.6 The value of the Work performed under a cash allowance is eligible to be included in progress payments.

4.1.7 The Construction Manager and the Consultant shall jointly prepare a schedule that shows when items called for under
cash allowances must be ordered to avoid delaying the progress of the Work.

7. GC10.1 TAXES AND DUTIES
New Paragraph 10.1.2
Insert new paragraph as follows:
10.1.2 Any increase or decrease in the Cost of the Work due to changes in taxes and customs duties after the date the Change
Order exercising the Guaranteed Maximum Price option is signed, shall increase or decrease the Guaranteed Maximum
Price accordingly.
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8. GC10.2 LAWS, NOTICES, PERMITS, AND FEES

Paragraph 10.2.5

Delete “date of the Agreement” and replace with “date the Change Order exercising the Guaranteed Maximum Price option is

signed”.

Paragraph 10.2.7

Insert new paragraph as follows:

10.2.7 If, subsequent to the date the Change Order exercising the Guaranteed Maximum Price option is signed, changes are

made to applicable laws, ordinances, rules, regulations, or codes of authorities having jurisdiction which affect the Cos?
of the Work, either party may submit a claim in accordance with the requirements of GC 6.6 — CLAIMS FOR A
CHANGE IN CONTRACT PRICE.
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APPENDIX 3 — GMP PLUS PERCENTAGE COST SAVINGS OPTION

If the Owner and the Construction Manager agree to exercise the GMP Plus Percentage Cost Savings option pursuant to paragraph 10.4
of Article A-10 of the Agreement — OPTIONS, and upon signing of the Change Order exercising the GMP Plus Percentage Cost Savings
option, these amendments shall amend the Agreement, Definitions and General Conditions as described below.

AMENDMENTS TO THE AGREEMENT

1. ARTICLE A-9 CONTRACT PRICE
New paragraphs 9.4, 9.5 and 9.6
Insert new paragraphs as follows:
9.4  The Contract Price is guaranteed by the Construction Manager not to exceed:
/100 dollars ($ )
subject to adjustment of the Guaranteed Maximum Price as provided in the Contract Documents.
9.5  Ifthe Contract Price exceeds the Guaranteed Maximum Price, the difference will be paid by the Construction Manager
without reimbursement by the Owner-.
9.6  Ifthe Contract Price is less than the Guaranteed Maximum Price, the difference will be disbursed as follows:
(1) retained by the Owner: %
(2) paid to the Construction Manager: %

AMENDMENTS TO THE GENERAL CONDITIONS

2. Paragraphs 3.6.3,6.2.2,6.3.1,6.3.8,6.4.2,6.4.3,9.1.4,9.3.3
Insert “, the Guaranteed Maximum Price” after “Fee for Construction Services”.

3. Paragraphs 6.2.1, 6.3.6,6.5.1,6.5.2, and 6.5.3
Insert “and the Guaranteed Maximum Price” after “Fee for Construction Services”.

4. Paragraph 6.6.1
Insert “or the Guaranteed Maximum Price” after “Contract Price”.

5. Paragraphs 9.2.7.2 and 9.2.7.3
Add “and adjust the Guaranteed Maximum Price” after “reimburse the Construction Manager”.

6. PART 4 ALLOWANCES
New GC 4.1
Insert new General Condition as follows:

GC 4.1 CASH ALLOWANCES

4.1.1 The Guaranteed Maximum Price includes the cash allowances, if any, stated in the Contract Documents. The scope of
the Work or costs included in such cash allowances shall be as described in the Contract Documents.

4.1.2 The Guaranteed Maximum Price, and not the cash allowances, includes the Construction Manager’s overhead and profit
in connection with such cash allowances.

4.1.3 Expenditures under cash allowances shall be authorized by the Owner through the Consultant.

4.1.4 Where the actual Cost of the Work under any cash allowance exceeds the amount of the allowance, any unexpended
amounts from other cash allowances shall be reallocated, at the Consultant’s direction, to cover the shortfall, and, in
that case, there shall be no additional amount added to the Guaranteed Maximum Price for overhead and profit. Only
where the actual Cost of the Work under all cash allowances exceeds the total amount of all cash allowances shall the
Guaranteed Maximum Price be increased by the excess incurred and substantiated, plus an amount for overhead and
profit on the excess only, as set out in the Contract Documents.

4.1.5 The net amount of any unexpended cash allowances, after providing for any reallocations as contemplated in paragraph
4.1.4, shall be deducted from the Guaranteed Maximum Price by Change Order without any adjustment for the
Construction Manager’s overhead and profit.

4.1.6 The value of the Work performed under a cash allowance is eligible to be included in progress payments.

4.1.7 The Construction Manager and the Consultant shall jointly prepare a schedule that shows when items called for under
cash allowances must be ordered to avoid delaying the progress of the Work.

7. GC 10.1 TAXES AND DUTIES
New Paragraph 10.1.2
Insert new paragraph as follows:
10.1.2 Any increase or decrease in the Cost of the Work due to changes in taxes and customs duties after the date the Change
Order exercising the GMP Plus Percentage Cost Savings option is signed, shall increase or decrease the Guaranteed
Maximum Price accordingly.
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8. GC 10.2 LAWS, NOTICES, PERMITS, AND FEES

Paragraph 10.2.5

Delete “date of the Agreement” and replace with “date the Change Order exercising the GMP Plus Percentage Cost Savings option

is signed”.

Paragraph 10.2.7

Insert new paragraph as follows:

10.2.7 If, subsequent to the date the Change Order exercising the GMP Plus Percentage Cost Savings option is signed, changes

are made to applicable laws, ordinances, rules, regulations, or codes of authorities having jurisdiction which affect the
Cost of the Work, either party may submit a claim in accordance with the requirements of GC 6.6 — CLAIMS FOR A
CHANGE IN CONTRACT PRICE.
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